



Pure Water Monterey
A Groundwater Replenishment Project

EXHIBIT 5-D

Project Team

CEQA PROCESS

Valerie Young

Denise Duffy & Associates

ADVANCE TREATMENT

Separation Processes Inc

Trussell Technologies

LEGAL

Perkins Coie LLP
(Both CEQA & CPUC)

REGULATORY

Bahman Sheikh, PhD

Jim Crook, PhD

WELLS & HYDROGEOLOGY

Todd Engineers

HydroMetrics Water Resources

PUBLIC OUTREACH

Data Instincts

Thomas Brand Consulting

WATER SAMPLING

Eurofins

Monterey Bay Analytical

CONVEYANCE

Jerry Cole

E2 Consulting Engineers

INDEPENDENT ADVISORY

National Water Research Inst

FEASIBILITY & FACILITIES

Brezack & Associates

SOURCE WATER

Kinley-Horn and Assoc.

Schaaf & Wheeler

EXTERNALITIES STUDY

To Be Determined

Project Phasing

Updated 2/13/14

2013

2014

2015

2016

Q 1

Q 2

Q 3

Q 4

CEQA

F/F

Technical

Facilities & Feasibility Reports

EIR Scoping:
Project Understanding, Notice of Preparation, and Public Meeting

Scoping Report

Project Description & Alternatives
•Source Water
•Treatment
•Product Water Conveyance
•Groundwater Injection
•Cal Am Distribution

Technical Reports for Admin Draft EIR

Background Development & Investigations

Internal Draft Facilities Plan & Reports

SRF & Title XVI Funding Coordination

Technical Team Prepares Conceptual Design Information

- Source Water
- Treatment
- Product Water Conveyance
- Groundwater Injection
- Cal Am Distribution

Water Quality Sampling & Shunt Tests

IAP Meetings

Outreach Meetings

Pilot Test Start & Monitoring Well Install

CEQA

F/F

Technical

Facilities & Feasibility Reports

Technical Reports and Admin Draft EIR Preparation

2nd Admin/Screen-check Draft EIR Prep

Public Review Draft EIR Prep

Public Review of Draft EIR

Respond to Comments

Final EIR

Alternative Analysis Report

Final Feasibility Study Report

Admin Draft Facility Plan

Final Facilities Plan Report

SRF & Title XVI Applications

Certify EIR and Approve GWR
Dec. 2014

PILOT PLANT & WELL TESTING

Product Water Conveyance, Injection Well Design, Siting

Source Water Rights & Purchase Agreement

Product Water Conveyance, Injection Well Easements and Design Refinements

REGULATORY PERMITTING & ENGINEERING REPORT

RFP for Design & Build

CPUC Settlement Hearings

REGULATORY PERMITTING CDPH/SWRCB

CPUC Hearings & Workshops

Facility Design

CPUC Determination
July 2015

Mobilization & Site Retrofits

Construction

REGULATORY PERMITTING CDPH/SWRCB

Construction

Facility Testing

Start Up
Dec. 2016