

Action Items

10. Receive Update on the ASR Backflush basin Expansion Project and Consider Expenditure for Project Construction

September 17, 2018

Maureen Hamilton

Project Update

- ▶ July 16, 2018 contract agreement awarded with Granite Rock Company in the amount of \$468,361.
 - ▶ August 8, 2018 contract executed
 - ▶ August 20, 2018 mutual misunderstanding identified
 - ▶ August 23, 2018 contract voided

Re-Bid

- ▶ August 24, 2018 Submitted advertisement for bid (August 27, 2018 paper)
- ▶ September 5, 2018 Mandatory pre-bid meeting
- ▶ September 11, 2018 Bid opening

Work

July 2, 2018	September 11, 2018 changes
Triple backflush basin size	
Construct second entrance	
Construct 1 of 2 fencing options	Construct 1 fencing option
Replace above ground pipes	Deleted
Change order to relocate discharge pipe	Bid item to relocate discharge pipe

Bid Results

Bidder	Bid Amount
Monterey Peninsula Engineering	\$419,500
Anderson Pacific (new)	\$432,000
Granite Rock Company	\$465,511

July-September Comparison

Item	July	September
Bid Price	\$496,000	\$419,500
Replace above ground pipes	- \$90,000	\$0
Relocate discharge pipe	\$32,000 (or more)	In bid
Adjusted Bid Price	\$438,000	\$419,500

Recommendation

- ▶ That the Board of Directors authorize the General Manger to enter into a contract agreement with Monterey Peninsula Engineering for a contract amount of \$419,500, with a 15% contingency to be authorized by MPWMD staff, for a total amount not-to-exceed (NTE) \$482,425.

- ▶ Presentations www.mpwmd.net posted the day after the meeting.