Timeline

Propose the "ASK" to the TAC (end of June)

Update Water Demand Committee (July 2)

Hear Back from TAC Entities (July)

Finalize w Water Demand Committee (August 6)

Enlist Support of State Housing Department ~~(August)~~ November

Petition SWRCB for Relief ~~(late August)~~ December

Discussions w/ SWRCB & HCD ~~(Sep/Oct)~~ Dec/Jan

Suggested Approach from SWRCB ~~(November?)~~ January

Success or Start Over?