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GOVERNANCE COMMITTEE 
FOR THE 

MONTEREY PENINSULA WATER SUPPLY PROJECT 

California	American	Water		Monterey	County	Board	of	Supervisors	
Monterey	Peninsula	Regional	Water	Authority		Monterey	Peninsula	Water	Management	District 

 

 

FINAL MINUTES
Regular Meeting 

Governance Committee 
for the 

Monterey Peninsula Water Supply Project 
August 25, 2014 

 

Call to Order:  The meeting was  called  to order  at 1:45 pm  in  the  conference  room of  the 
Monterey Peninsula Water Management District offices. 

   
Members Present:  Jason  Burnett,  Chair,  representing  Monterey  Peninsula  Regional  Water 

Authority (JPA) 
Robert S. Brower, Sr., Vice Chair, representative for Monterey Peninsula Water 
Management District 
Robert MacLean, representative for California American Water 

   

Members Absent:  David Potter, representing Monterey County Board of Supervisors 

   

Pledge of Allegiance:  The assembly recited the Pledge of Allegiance. 

   

Public Comments:  No comments 

   

Agenda Items   

The Chair received public comment on each agenda item. 

 

Action Items 

1.  Approve Draft Minutes of July 16, 2014 Governance Committee Meeting 

  Public Comment:   Michael Warburton, representing the Public Trust Alliance, requested that 
the  comments  he made  at  the  July  16,  2014 meeting  under  the  Public  Comments  item  be 
amended  to state  that any move  to use ratepayer money  to pay  for a desalination plant  for 
Monterey  County  before  reasonable  alternatives  are  investigated,  is  very  likely  to  result  in 
violations in public utilities, securities, environmental water law and constitution on both state 
and federal levels. 

     

  On a motion by Brower and second of Burnett, the July 16, 2014 committee meeting minutes 
were approved as presented on a unanimous vote of 2 – 0 by Brower and Burnett. 
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2.  Approve Response to California American Water re Request for Proposal for Test Slant Well 
Construction 

  Public Comment:    (1) Tom Rowley,  representing Monterey Peninsula Taxpayers Association, 
asked if the proposed monitoring wells could be converted to water supply wells.  (2) Michael 
Warburton  opined  that  the  Governance  Committee’s  proposed  response  to  California‐
American Water (Cal‐Am) is inadequate and does not protect the public interest.  The project 
proponents  have  moved  ahead  based  on  presumptions,  and  the  Governance  Committee 
should  examine  those  presumptions.    He  expressed  hope  that  the  Governance  Committee 
would  seek  to  protect  the  public  interest  and  not  focus  entirely  on  protection  of  business 
interests.   

       

  Ian Crooks, Engineering Manager  for Cal‐Am’s Coastal Division, responded  to questions  from 
the committee.  He noted that bids will be due on September 5, 2014.   The notice to proceed 
should be issued by September 19, 2014.  He stated that monitoring wells are a valuable tool 
for groundwater monitoring programs, but would not be used for water supply as they are too 
small for that purpose. 

   

  On a motion by Burnett and second of Brower,  the committee authorized submission of  the 
response  letter  to California‐American Water as presented.   The motion was approved on a 
vote of 2 – 0 by Burnett and Brower. 

   

3.  Receive Report, Discuss and Provide Direction on the Value Engineering Final Report for the 
Cal Am Desalination Facility 

  Richard Svindland and  Ian Crooks reviewed Cal‐Am’s response to recommendations BD‐6; E1 
through E7; M‐4; TP‐1 through TP‐11; and RS‐2.    Comments from the Governance Committee 

are listed below.			  
  E‐2  If recommendation were to be followed, it would affect plant sizing, and reliability 

(with more pumps, operation could continue if some pumps were down).   
Committee noted that any change affecting plant size would be a concern to the 
community.  Many parties to the litigation have agreed that 9.6 MGD is 
recommended or 6.4 mgd with a groundwater replenishment project. 

  TP‐1  Cal‐Am representatives said that this change could cause an increase in brine 
concentration to the outfall, and operation of outfall to the National Marine 
Sanctuary, which could increase costs.  Through use of slant wells, it is possible that 
the source water will require less treatment and result in increased plant efficiency.   
Committee asked if the plant could be designed to use 45% recovery rate and later 
increase the recovery.  CAW responded that yes, if conditions change, modifications 
could be made to increase recovery. 

  TP‐4  Committee asked that the report include the annual and life‐cycle cost savings 
associated with elimination of sulfuric acid treatment from the process. 

  TP‐7  Committee clarified that if this change were implemented, a one‐month delay in 
project completion would result.  However, due to the time extension recently 
granted by the California Public Utilities Commission (CPUC), this delay would not 
inhibit timely completion of the project. 
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  TP‐9  Cal‐Am representatives stated that the review of alternatives will be completed 
prior to the September 17, 2014 meeting of the Governance Committee. 

  TP‐10  Committee agreed that an expenditure of $225,000 to evaluate the mean size of 
sand granules so that pump screens can be designed properly, would be a wise 
expenditure. 

  TP‐11  Cal‐Am representatives say they will review this, but have concerns that 
implementation would result in increased iron and manganese to the outfall. 

  RS‐2  The committee requested that this be carefully analyzed, so that the information is 
available before State Water Resources Control Board hearings on this issue.  There 
should be a plan to accelerate construction so that operation could begin as soon as 
possible, especially in the event that drought continues.  (Cal‐Am’s current plan is 
that partial operation of the plant could begin after the first six months of 
construction.)  There are permitting and environmental considerations to plan for, if 
construction were to be accomplished in shifts at night.  A final decision on whether 
to implement shifts could be made after 60% design work is complete.  Cal‐Am will 
investigate this, and also ask the test well drillers to provide a quote for operation 
with 1, 2 and 3 shifts. 

     

  Public Comment:  Michael Warburton stated that the value engineering team did not address 
the major question; there was no evaluation of California American Water’s desalination plant 
versus  another water  supply  alternative.   According  to Mr. Warburton,  legal  circumstances 
have changed since the time that the Public Trust Alliance expressed support for a desalination 
project  solution.    At  this  present  time,  reallocation  of  public water  is  of most  importance.  
Administrators  of  Salinas’  water  have  a  responsibility  to  the  entire  county,  not  just  to 
agricultural  interests, so  that a small amount of water could solve  the Monterey Peninsula’s 
urban water problem.   He noted that the urban preference has not disappeared  in Monterey 
County and  it’s extremely  important for the Governance Committee, the Mayors and utilities 
to engage what that means. 

   

  Brower  offered  a  motion  to  delay  action  until  the  next  committee  meeting  when  more 
information will be available, including a plan for acceleration of the construction schedule as 
discussed under recommendation RS‐2.   The motion was seconded by Burnett and approved 
on a vote of 2 – 0 by Brower and Burnett.    

   

Reports to Committee 

4.  Progress  Report  from  California‐American Water  on Development  of Monterey  Peninsula 
Water Supply Project Desalination Plant 

  Crooks reviewed the Monterey Peninsula Water Supply Project Anticipate Schedule, updated 
on August 25, 2014.  He reported that final publication of the project EIR is set for July 2015.  
California Coastal Commission (CCC) approval is expected to occur in February or March 2016.  
He noted that if the Public Utilities Commission and the CCC could process the applications in 
parallel, the CCC could approve the slant well portion of the project first.  Under that scenario, 
slant well construction would not be delayed by the Snowy Plover nesting season.   Crooks  
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  agreed to develop information on the implications of parallel process of the permits, and make 
his analysis available to Burnett for future discussions with John Laird at the California Natural 
Resources Agency. 

   

  Public  Comment:    (1) Michael Warburton  expressed  support  for meetings with  John  Laird 
regarding  the  project  timeline,  as  he  believes  it  is  not  clear  that  constitutionally  delegated 
officers that protect the public trust understand their duties.  However, Warburton opined that 
the desalination project has been driven by presumption, ambition and knee‐jerk protection of 
property which people might not own.  He expressed support for broadening public discussion 
and  understanding  of  what  is  at  stake,  but  also  noted  his  concern  that  accelerating  the 
construction schedule could have a deleterious impact on that aspect of the project.  (2) Tom 
Rowley stated that several years ago the Monterey City Council decided to not pursue Pueblo 
Water Rights due  to  the high cost and potential years‐long  legal battle associated with  that 
effort.  Rowley stated that at this time, the community cannot avoid the deadline it is under to 
develop  a water  solution.     Possibly  at  some  future date  the  community  can  take  the  time 
necessary to divide up water from the Salinas Basin. 
 

Discussion Items 

5.  Suggest Items to be Placed on Future Agendas 

  Committee members  proposed  the  following  agenda  items:  review  the  Value  Engineering 
Report, and review bids for construction of monitoring wells. 

   

  Public Comment:   Michael Warburton suggested that the Governance Committee address the 
question of changed circumstances regarding  the desalination project.  Is  this a problem  that 
will not be  solved  in our  lifetime, or  is  there a  legal  responsibility  to  solve  this  in  the public 
interest?  The  committee  should be  interested  in  finding out  if  circumstances have  changed 
based on climate change, vulnerabilities of coastal locations, drought, and new information on 
groundwater movement.     He  suggested  that  legal  experts  could  determine  if  it would  be 
easier to solve this now than it was 20 years ago. 

 

Adjournment 

The meeting was adjourned at approximately 3 pm.             
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