
	

	

	

	
Governance	Committee		C/O	Monterey	Peninsula	Water	Management	District		P.O.	Box	85		Monterey,	CA		93942	

GOVERNANCE COMMITTEE 
FOR THE 

MONTEREY PENINSULA WATER SUPPLY PROJECT 

California	American	Water		Monterey	County	Board	of	Supervisors	
Monterey	Peninsula	Regional	Water	Authority		Monterey	Peninsula	Water	Management	District 

FINAL MINUTES 
Regular Meeting 

Governance Committee 
for the 

Monterey Peninsula Water Supply Project 
June 24, 2015 

 

Call to Order:  The meeting was  called  to order  at 2:35 pm  in  the  conference  room of  the 
Monterey Peninsula Water Management District offices. 

   
Members Present:  Robert  S.  Brower,  Sr.,  representative  for  Monterey  Peninsula  Water 

Management District  
Jason  Burnett,  representative  for  Monterey  Peninsula  Regional  Water 
Authority  
Richard Svindland, representative for California‐American Water (alternate to 
Rob MacLean) 

   

Members Absent:  David Potter, representative for Monterey County Board of Supervisors 
Robert MacLean, representative for California American Water 

   

Pledge of Allegiance:  The assembly recited the Pledge of Allegiance. 

   

Public Comments:  George  Riley  asked  if  California  American Water  (Cal‐Am)  had  adopted  the 
value  engineering  recommendations  developed  by  the Monterey  Peninsula 
Regional Water Authority (MPRWA) on the Monterey Peninsula Water Supply 
Project.  Svindland responded that Cal‐Am and the project design team were in 
discussions  regarding  the  value  engineering  recommendations.    Svindland 
would report back on the outcome of their discussions.  

   

Presentations 

1.  Progress Report  from California‐American Water on  the Monterey Peninsula Water Supply 
Project  Including Updates on Production  from Test Slant Well; Desalination Project Design; 
and Design and Procurement of Conveyance Facilities 

  Ian Crooks, Engineering Manager, Cal‐Am, presented  the progress  report.   A summary of his 
presentation  is  on  file  at  the Water Management District  office  and  can  be  viewed  on  the 
Governance Committee web site.   Crooks stated that he would prepare a separate slide that 
lists deadlines for obtaining permits from  local agencies.     He reviewed the status of the test 
slant well that was turned off on June 5, 2015 due to a groundwater elevation level decline at 
monitoring well #4.  The Hydrologic Working Group analyzed the test well data and developed 
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  a memo documenting their findings which was referred to the California Coastal Commission, 
who will determine when the test slant well can begin production.   Svindland stated that this 
delay should not affect the project timeline. 

   

  Public  Comment:    (1)  George  Riley  requested  that  the  400  foot  aquifer  continue  to  be 
monitored,  so  that  the  concerns  of  agricultural  interests  could  be  addressed.    (2) Michael 
Warburton,  Public  Trust  Alliance  (PTA),  stated  that  much  happens  within  the  Hydrologic 
Working Group that should have been in open, public discussion for decades.  Who gets a free 
pass from nondisclosure of data?  Is it acceptable to just continue a public process as if it is a 
routine  public process?   When  is  it  appropriate  to  say  that  emergency measures  are being 
taken to accomplish something within a given time period?  The public is confused about how 
leadership  decisions  are  being  made  and  these  concerns  should  be  foremost  in  public 
announcements of what data is, what it shows, and what public authorities intend to do with 
it.  He requested that care be taken to catch up with as many constituents as possible and keep 
the process  inherently  rational.    (3)  Jim  Cullem  – MPRWA,  asked  if  it would be  feasible  to 
analyze what well production would be if intake wells were drilled further out in the ocean, at 
a  shallower  angle  as  suggested by Geosyntec.      Svindland  responded  that modeling of a 19 
degree and 10 degree angle had been completed for the project EIR.  The 10 degree angle will 
be evaluated.  It may be that some wells will be drilled at 19 degrees and others at 10 degrees. 

   

  A question was directed  to Svindland regarding  the procurement process  for construction of 
the  slant  wells  and  Dennis  Williams’  association  with  the  project.  Svindland  stated  that 
Williams’ patented technology was not used to construct the test slant well.   The patent has 
some advantages that could enhance operation of the final project.  Design of the final project 
will  be  based  on  the  most  cost  effective  technology  and  negotiations  the  construction 
contractor.   Burnett suggested that in order to provide assurance to the public, Williams could 
provide written disclosure that he will not receive royalties should the patented technology be 
utilized. 

   

Action Items 

2.  Adopt Minutes of May 20, 2015 Governance Committee Meeting 

  Public  Comment:    (1)  Tom  Rowley, Monterey  Peninsula  Taxpayers  Association,  expressed 
concern  that Monterey  County’s  representative  to  the  Governance  Committee was  not  in 
attendance at the May or June meetings to receive project updates.  (2) Michael Warburton, 
PTA, expressed agreement with Rowley’s comment and stated  that  it  is  important  for public 
confidence in public institutions to have people know what they are seeing, who is conducting 
the publics’ business, and under what standards they conduct it.  The adoption of minutes is an 
extremely  important part of this process.   He asked that notes and concerns  that have been 
brought up all along be made part of the minutes of the organization. 

  On a motion of Brower and second by Burnett, the minutes were approved on a vote of 2 – 0 
by Brower and Burnett. 

   

3.  California‐American Water Notification  #7  – Review Draft Request  for Proposals  (RFP)  for 
Pipeline  Procurement  and  Develop  a  Recommendation  to  California  American Water  on 
Finalization and Distribution of the RFP 

  A summary of Crooks presentation can be viewed on the Committee website.  Crooks advised 
the committee that the request for qualification documents are to be returned to Cal‐Am by  
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  July 2, 2015. The draft RFP content was provided to the Governance Committee for review and 
comment  at  the  June  24,  2015 meeting.  On  July  20,  2015,  the  RFP will  be  distributed  to 
contractors. The contracts and associated documents will be provided  to  the Committee  for 
review and  comment at  the  July 27, 2015 meeting.   Comments  from  the  committee will be 
forwarded  to  the  contractors.  The  completed  RFPs  should  be  submitted  to  Cal‐Am  on 
September 1, 2015. 

   

  Public Comment:    (1) Tom Rowley, MPTA, stated  that  the number of public hearings on  the 
draft  EIR  was  inadequate  to  provide  the  public  in  all  potentially  affected  jurisdictions  an 
opportunity to comment.   He asserted that citizens are concerned about pipeline routes and 
that Cal‐Am should make a concerted effort  to present  the pipeline routes  to  the citizens of 
Monterey, Del Rey Oaks, Pacific Grove and Seaside as soon as possible.  Crooks responded that 
Cal‐Am has met with the affected cities on the two proposed pipeline routes.  A neighborhood 
meeting  was  conducted  in  Monterey  and  a  route  was  moved  in  response  to  concerns 
expressed.   Catherine Steadman of Cal‐Am  stated  that a  four‐color direct mail brochure was 
sent to all Cal‐Am customers that illustrated pipeline alignment and included a list of all streets 
that would be affected. The  information  is also on  the Cal‐Am website. Svindland noted  that 
the contractor could incorporate changes in the pipeline routes after the contract is issued. (2) 
George  Riley  expressed  support  for  Rowley’s  comments.    He  asked  if  the  $130  million 
proposed budget covered the conveyance facilities.   Svindland responded that the $130 million 
was for the Cal‐Am only facilities plus the extra pipeline to the desal plant.  Also included were 
costs  for  mitigation,  engineering,  and  permitting  fees.    The  construction  costs  could  be 
approximately  55%  of  the  $130  million.    (3)  Michael  Warburton,  PTA,  stated  that  the 
discussion under agenda item 3 signaled to him that the small settlement group has assumed 
that  the EIR has been accepted and  it  is merely details moving  forward.    If  this RFP  is being 
issued with the understanding that all public decisions have already been made, I ask, what if 
the whole thing doesn’t make sense.  Are you saying that the whole thing has been proved to 
make sense, and all the necessary findings have been made by public agencies involved?  If so, 
I’m  very  concerned about  issuance of  an RFP before an EIR has even been  commented on.  
Svindland stated that if the EIR was delayed after the contract was issued, Cal‐Am would bring 
the  issue  to  the Governance  Committee  for  direction.    (4)  Jim  Cullem, Monterey  Peninsula 
Regional Water Authority, asked if permits from Cal‐Trans are required for any of the pipeline 
routes.   Svindland stated that Cal‐Am installed a pipeline on the Fremont bridge and Cal‐Trans 
did require a permit, but there was no delay in issuance of the permits.  We would expect some 
on pipelines.   

   

  Brower made a motion that was seconded by Burnett to support distribution of the Requests 
for  Proposals,  with  the  understanding  that  California‐American  staff  would  ensure  that 
recommendations on desalination and  source water  infrastructure  submitted on August 29, 
2014 and May 28, 2013 would be  incorporated  into  the Final RFP prior  to distribution.   The 
motion was approved on a vote of 2 – 0 by Brower and Burnett. 

   

  Burnett requested that Cal‐Am report back to the committee on how the bids compare to the 
costs  that  had  been  agreed  on.    Also  that  the  7/9/15 MPRWA meeting might  be  a  good 
opportunity to ensure that all cities have submitted comments on the pipeline routes. 
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Discussion Items 

4.  Suggest Items to be Placed on Future Agendas 

  Public Comment:    (1) Tom Rowley requested an update on any security measures  that have 
been  implemented at the CEMEX test well site.   (2) Michael Warburton, PTA, stated that he 
made  a  previous  request  that  the  committee  address  changes  in  legal  circumstances.    The 
situation  is changing rapidly, and  in a  larger context things are changing  in our country faster 
than anyone dreamed they would change.  Assuring a reliable supply of water for cities on the 
Monterey Peninsula, the circumstances have changed profoundly since application was made 
and perhaps that could find its way on to the agenda.   

 

Adjournment 

The meeting was adjourned at approximately 3:45 pm. 
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