
Contract
Date

Authorized
Contract/Approved

Amount
Prior Period
Spending

Current Period
Spending

Total Expended
To Date

Spending
Remaining

Project
No.

1 Eminent Domain Legal Counsel 12/16/2019 225,000.00$                47,098.50$            28,575.00$            75,673.50$            149,326.50$         PA00005‐01

2 CEQA Work 12/16/2019 129,928.00$                99,879.60$            99,879.60$            30,048.40$            PA00005‐02

3 Appraisal Services 12/16/2019 200,000.00$                73,293.75$            54,000.00$            127,293.75$         72,706.25$            PA00005‐03

4 Operations Plan 12/16/2019 145,000.00$                ‐$   14,182.50$            14,182.50$            130,817.50$         PA00005‐04

5 District Legal Counsel 12/16/2019 40,000.00$                  18,541.53$            17,365.49$            35,907.02$            4,092.98$              PA00005‐05

6 MAI Appraiser 12/16/2019 35,000.00$                  ‐$   30,000.00$            30,000.00$            5,000.00$              PA00005‐06

7 Jacobs Engineering 12/16/2019 87,000.00$                  ‐$   51,686.78$            51,686.78$            35,313.22$            PA00005‐07

6 Contingency/Miscellaneous/Uncommitted 12/16/2019 379,072.00$                ‐$   968.79$                 968.79$                 378,103.21$         PA00005‐20

Total 1,241,000.00$            238,813.38$         196,778.56$         435,591.94$         805,408.06$        

Monterey Peninsula Water Management District
Status on Measure J/Rule 19.8 Spending Phase II

For the Period June 2020

EXHIBIT 11-A



Contract
Date

Authorized
Contract/Approved

Amount
Prior Period
Spending
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Total Expended
To Date

Spending
Remaining

Project
No.

1 Eminent Domain Legal Counsel 12/16/2019 225,000.00$                75,673.50$            15,037.50$            90,711.00$            134,289.00$         PA00005‐01

2 CEQA Work 12/16/2019 129,928.00$                99,879.60$            4,417.49$              104,297.09$         25,630.91$            PA00005‐02

3 Appraisal Services 12/16/2019 200,000.00$                127,293.75$         17,381.25$            144,675.00$         55,325.00$            PA00005‐03

4 Operations Plan 12/16/2019 145,000.00$                14,182.50$            14,182.50$            130,817.50$         PA00005‐04

5 District Legal Counsel 12/16/2019 40,000.00$                  35,907.02$            8,516.99$              44,424.01$            (4,424.01)$            PA00005‐05

6 MAI Appraiser 12/16/2019 35,000.00$                  30,000.00$            30,000.00$            5,000.00$              PA00005‐06

7 Jacobs Engineering 12/16/2019 87,000.00$                  51,686.78$            51,686.78$            35,313.22$            PA00005‐07

6 Contingency/Miscellaneous/Uncommitted 12/16/2019 379,072.00$                968.79$                 121.61$                 1,090.40$              377,981.60$         PA00005‐20

Total 1,241,000.00$            435,591.94$         45,474.84$           481,066.78$         759,933.22$        

Monterey Peninsula Water Management District
Status on Measure J/Rule 19.8 Spending Phase II

For the Period July 2020

EXHIBIT 11-A




