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1 Eminent Domain Legal Counsel 12/16/2019 225,000.00$                167,085.44$         450.00$                 167,535.44$         57,464.56$           PA00005‐01

2 CEQA Work 12/16/2019 134,928.00$                134,779.54$         134,779.54$         148.46$                 PA00005‐02

3 Appraisal Services 12/16/2019 200,000.00$                188,683.75$         188,683.75$         11,316.25$           PA00005‐03

4 Operations Plan 12/16/2019 145,000.00$                94,860.00$           94,860.00$           50,140.00$           PA00005‐04

5 District Legal Counsel 12/16/2019 40,000.00$                  130,688.06$         4,823.00$              135,511.06$         (95,511.06)$          PA00005‐05

6 MAI Appraiser 12/16/2019 120,000.00$                76,032.00$           76,032.00$           43,968.00$           PA00005‐06

7 Jacobs Engineering 12/16/2019 87,000.00$                  86,977.36$           86,977.36$           22.64$   PA00005‐07

8 LAFCO Process 12/16/2019 150,000.00$                121,363.00$         121,363.00$         28,637.00$           PA00005‐08

9 Contingency/Miscellaneous/Uncommitted 12/16/2019 289,072.00$                31,959.95$           31,959.95$           257,112.05$         PA00005‐20

Total 1,391,000.00$            1,032,429.10$      5,273.00$              1,037,702.10$      353,297.90$        

1 Measure J CEQA Litigation Legal Services 12/23/2000 200,000.00$                134,820.57$         134,820.57$         65,179.43$           PA00005‐15
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1 Eminent Domain Legal Counsel 12/17/2018 100,000.00$                148,802.21$         12,195.95$           160,998.16$         (60,998.16)$          PA00002‐01

2 Investment Banking Services 2/21/2019 30,000.00$                  ‐$   27,000.00$           27,000.00$           3,000.00$              PA00002‐02

3 Valuation & Cost of Service Study Consulta 2/21/2019 355,000.00$                247,690.63$         39,274.54$           286,965.17$         68,034.83$           PA00002‐03
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4 Investor Owned Utility Consultant 2/21/2019 100,000.00$                84,221.69$           84,221.69$           15,778.31$           PA00002‐04

5 District Legal Counsel 35,000.00$                  33,763.61$           8,133.98$              41,897.59$           (6,897.59)$            PA00002‐05

6 Contingency/Miscellaneous 30,000.00$                  9,931.83$              33,814.12$           43,745.95$           (13,745.95)$          PA00002‐10

Total 650,000.00$                524,409.97$         120,418.59$         644,828.56$         5,171.44$             




