EXHIBIT 14-A
Monterey Peninsula Water Management District
Status on District Open Contracts (over $25K)
For The Period December 2024

Date Contract Prior Period Current Period Total Expended P.O.

Contract Description Authorized Amount Expended To Date Spending To Date Current Period Acitivity Number
1|Albert A. Webb Associates Consultant for Public’s Acquisition of Monterey Water 11/18/2024] $ 1,200,000.00 | $ - S - S - P0O03880
System (Cal-Am).
2|County of Monterey IRWM Grant Round 2 Reimbursement 5/19/2023| S 898,451.00 | $ - S - S - PO03879
3|City of Monterey IRWM Grant Round 2 Reimbursement 5/19/2023| $ 500,000.00 | $ - S - S - P0O03878
4|Close and Associates Utility consultant for Public’s Acquisition of Monterey 11/18/2024] $ 965,000.00 | S - S - S - P003876
Water System
5|Ralph Andersen and Associates AGM recruitment 10/17/2024| $ 36,750.00 | S - 5 11,025.00 | $ 11,025.00 P0O03872
6|TM Process & Controls ASR Well Turbidity Control. 8/19/2024| S 57,749.00 | $ 29,688.69 | S - S 29,688.69 PO03852
7|TIC and Associates Perform a review of our electrical system, capacity, 6/27/2024] $ 45,000.00 | S - S - S - P003829
and provide overall support for the ASR project.
8|DeVeera Inc. IT Managed Services Contract and subscriptions FY 5/20/2024( $ 95,500.00 | $ 47,736.86 | S 7,955.98 | $ 55,692.84 |Current period activity for managed IT PO03815
2024-2025 services
9[Lynx Technologies, Inc GIS Consultant Contract for 2024-2025 5/20/2024( $ 35,000.00 | $ 15,075.00 | S 4,950.00 | S 20,025.00 |Current period activity for GIS services P0O03795
10|Kyocera Document Solutions of Lease Agreement for three Copiers for 60 months 8/1/2024| S 29,424.00 | $ 1,071.50 | $ 562.54 | $ 1,634.04 [Current period billing PO03790
America Inc.
11|Clifton Larson Allen LLP Audit & Related Services for FY 24-25 8/21/2023( $ 84,525.00 | $ 58,065.00 | $ 23,435.00 | S 81,500.00 |Current spending for audit services PO03771
12|Maggiora Bros. Drilling, Inc ASR1 and ASR2 Well Rehabilitation 5/20/2024| $ 509,534.00 | $ 490,573.00 | $ - S 490,573.00 PO03762
13|JEA & Associates Legislative and Administrative Services 7/1/2024( $ 54,000.00 | $ 22,500.00 | $ 4,500.00 | S 27,000.00 |Current period retainer billing PO03761
14|The Ferguson Group LLC Contract for Legislative Services for FY 2024-2025 7/1/2024| S 79,100.00 | $ 37,800.00 | $ 6,300.00 | $ 44,100.00 |Current period retainer billing PO03760
15|CsC Recording Fees 7/1/2024] $ 60,000.00 | $ 20,000.00 | $ - S 20,000.00 PO03754
16|Monterey One Water PWM Expansion State Water Control Board Grant 9/22/2022| $ 4,800,000.00 | $ 1,530,851.60 | $ - S 1,530,851.60 PO03753
17|Onpoint Generators, Inc Purchase & installation of Generator 6/27/2024( $ 58,900.00 | S 5,890.00 | $ - S 5,890.00 PO03751
18 Montgomery & Associates Groundwater Modeling Montgomery Contract 6/27/2024( $ 55,000.00 | $ - S - S - PO03750
19| Tyler Technologies Software Maintenance 24-25 5/20/2024( $ 36,607.72 | $ 35,157.72 | $ 580.00 | 35,737.72 |Project Management P0O03737
20| WellmanAD Public Outreach Consultant 7/17/2024( $ 94,500.00 | $ 44,894.00 | $ 15,750.00 | $ 60,644.00 |Current period payment for public outreach |PO03735
retainer
21|Monterey One Water Urban Community Drought Grant 9/22/2022] $  11,935,206.00 | $ 3,277,142.32 | S - S 3,277,142.32 PO03726
22|DUDEK IRWM IR2 Grant Administration 10/1/2022| $ 90,510.00 | $ 4,001.25 | $ 1,196.25 | S 5,197.50 |Grant Admin Invoice PO03718
23|Colantuono, Highsmith, & Whatley, PC |MTA Legal services for appeal to Water Supply Charge 9/15/2021] $ 80,000.00 | $ 67,195.47 | $ 5,198.75 | $ 72,394.22 [Current period billing P0O03715
24|John K. Cohan dba Telemetrix Consultant Services for Sleepy Hollow Facility 6/30/2023| $ 29,600.00 | S 26,700.49 | $ - S 26,700.49 P0O03693
25|Rutan & Tucker, LLP Measure J/Rule 19.8 Eminent Domain Phase IV 2/24/2023| S 450,000.00 | $ 238,677.05| S 6,506.91 | $ 245,183.96 |Current period billing P0O03639
26| Telemetrix Flood Repair Services for Sleepy Hollow Facility 1/23/2023| $ 85,000.00 | $ 43,062.84 | $ - 5 43,062.84 P0O03556
27|Schaaf & Wheeler Drawing Support Services 4/23/2023| S 30,000.00 | $ 29,425.00 | $ - 5 29,425.00 P0O03474
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28| Maggiora Bros. Drilling, Inc ASR Support from Maggiora Bros for Well Work 6/20/2023( S 50,000.00 | $ - S - S - PO03407
29|Pueblo Water Resources, Inc. ASR Operations Support 6/20/2023( $ 25,000.00 | $ 1,527.50 | $ - S 1,527.50 P0O03406
30|Montgomery & Associates Tularcitos ASR Feasibility Study 3/20/2023| $ 119,200.00 | $ 14,642.00 | S - 5 14,642.00 PO03368
31|Kevin Robert Knapp/ Tierra Plan LLC Surface Water Data Portal 11/14/2022| $ 27,730.00 | $ 27,400.81 | S - S 27,400.81 PO03302
32|Montgomery & Associates Annual Groundwater Modeling Support 6/20/2022| $ 50,000.00 | $ 33,053.00 | $ - 5 33,053.00 P0O03193
33| Telemetrix Consultant Services for Sleepy Hollow Facility 6/20/2022 $ 27,060.00 | $ 24,554.64 | S - S 24,554.64 PO03121
34|City of Sand City IRWM Grant Reimbursement 3/28/2022( S 1,084,322.50 | $ 79,720.00 | $ - S 79,720.00 PO03093
35|DUDEK Grant administration services for the Proposition 1 12/14/2020( S 114,960.00 | $ 64,485.00 | S - S 64,485.00 P002847

IRWM Implementation
36|Shute, Mihaly & Weinberger LLP Measure J LAFCO Litigation Legal Services 1/1/2022| S 484,000.00 | $ 483,801.73 | $ - S 483,801.73 P002843
37|Reiff Manufacturing Quarantine tanks for the Sleepy Hollow steelhead 10/18/2022| $ 48,000.00 | $ 40,350.00 | $ - S 40,350.00 P002824
facility
38| Tetra Tech, Inc. Engineering services Sleepy Hollow Facility Upgrade 6/21/2021| S 67,500.00 | $ 46,098.64 | S - S 46,098.64 P002693
39|Monterey One Water PWM Deep Injection Well #4 Design/Construction 9/21/2020( $ 4,070,000.00 | $ 3,676,735.35 | S - S 3,676,735.35 P002604
40|Weston Solutions, Inc. UXO Support Services 6/15/2020( $ 26,378.70 | $ 7,473.34 | $ - S 7,473.34 P0O02371
41|Tetra Tech, Inc. Engineering services Sleepy Hollow Facility Upgrade 7/16/2018( $ 30,000.00 | $ 27,127.69 | S - S 27,127.69 P0O01880
42|Pueblo Water Resources, Inc. Seaside Groundwater Basin Geochemical Study 1/24/2018] $ 68,679.00 | S 57,168.85 | $ - S 57,168.85 P0O01628
43|Pueblo Water Resources, Inc. SSAP Water Quality Study 8/21/2017| $ 94,437.70 | $ 47,282.61 (S - S 47,282.61 PO01510

Revisions made to expended amounts for grant purchase orders to reflect quarterly activity
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