EXHIBIT 6-A

Monterey Peninsula Water Management District

Status on District Open Contracts (over $25K)
For The Period October 2020

Prior Period Total
Date Contract Expended Current Period Expended Expected P.O.
Contract Description Authorized Amount To Date Spending To Date Completion Current Period Acitivity Number
1|Hayashi & Wayland Accountancy Corp. Audit services 6/15/2020( S 68,000.00 | $ 3,500.00 S 3,500.00 P002426
2|Martin B. Feeney, PG, CHG Construction Management of PWM final 8/17/2020( S 53,820.00 | S 20,110.00 S 20,110.00 P002403
well comissioning
3|De Lay & Laredo Measure J/Rule 19.8 3rd Party 12/16/2019] $ 87,000.00 | $ - S - P0O02398
Operations Phase Il
4|Weston Solutions, Inc. UXO Support Services 6/15/2020( S 26,378.70 | $ - S - P0O02371
5|Denise Duffy & Assoc. Inc. CEQA addemdum for ASR Parallel 4/20/2020| $ 28,567.00 | $ 8,526.00 | S 15,228.74 | $ 23,754.74 Current period billing for CEQA services P0O02363
Pipeline
6|Lynx Technologies, Inc Geographic Information Systems 6/15/2020| $ 35,000.00 | $ 2,100.00 $ 2,100.00 PO02357
contractual services
7|Regional Government Services Human Resouces contractual services 6/15/2020| $ 70,000.00 | $ 12,111.30 | S 9,270.40 | $ 21,381.70 Current period billing for HR services PO02356
8|DeVeera Inc. BDR Datto Services Contract FY 9/16/2019| $ 26,352.00 | $ 6,588.00 | S 2,196.00 | S 8,784.00 Current period billing for IT backup services |P002349
2020/2021
9|DeVeera Inc. IT Managed Services Contract for FY 6/15/2020| $ 57,012.00 | $ 14,253.00 | $ 4,751.00 | $ 19,004.00 Current period billing for IT managed services |PO02348
2020/2021
10|The Ferguson Group LLC 2020-21 - Legislative and Administrative 6/15/2020| $ 99,500.00 | $ 24,204.35 | S 8,075.71 | $ 32,280.06 Current period retainer billing P0O02339
Services
11|JEA & Associates Contract for Legislative and 6/15/2020| $ 35,000.00 | $ 7,500.00 | $ 2,500.00 | $ 10,000.00 Current period retainer billing P0O02338
Administrative Services - FY 20-21
12[MBAS ASR Water Quality 6/15/2020[ $ 40,000.00 | $ 10,891.25 [ $ 1,418.75 [ $ 12,310.00 Current period billing related to ASR Water  |p002330
quality testing
13|Pueblo Water Resources, Inc. ASR Operations Support 6/15/2020( S 75,000.00 | $ 1,995.00 S 1,995.00 P002320
14|De Lay & Laredo Measure J/Rule 19.8 Appraisal/MAI 6/15/2020] $ 120,000.00 | $ 63,066.00 | S 11,616.00 | $ 74,682.00 Current period billing appraisal services PO02316
Services related to Phase 2 Measure J
15|De Lay & Laredo Measure J/Rule 19.8 Appraisal/Rate 12/16/2019] $ 200,000.00 | $ 165,082.50 S 165,082.50 P0O02282
Study Phase Il
16|De Lay & Laredo Measure J/Rule 19.8 Operations Plan - 12/16/2019( $ 145,000.00 | $ 47,972.50 S 47,972.50 P002281
Phase Il
17|De Lay & Laredo Measure J/Rule 19.8 CEQA Services 12/16/2019] $ 129,928.00 | $ 129,889.49 S 129,889.49 P0O02273
Consultant
18|Rutan & Tucker, LLP Rule 19.8 Eminent Domain Legal Services 12/16/2019] $ 200,000.00 | $ 133,201.51 | S 9,937.50 | $ 143,139.01 P0O02236
Current period billing for eminent domain
Phase Il work related to phase 2 Measure J
19|Norton Rose Fulbright Cal-Am Desal Structuring & Financing 4/20/2015] $ 307,103.13 | $ 38,557.29 S 38,557.29 P002197
Order
20|Pueblo Water Resources, Inc. ASR SMWTF Engineering Services During 10/21/2019( $ 148,100.00 | $ 127,080.36 | $ 2,989.35| S 130,069.71 Current period billing related to ASR P002163
Construction engineering services
21|Specialty Construction, Inc. ASR SMWTF Construction 10/21/2019( $  4,649,400.00 4,026,129.19 | $ 134,515.25 | $ 4,160,644.44 Current period billing related to ASR P002162
construction management services
22|Psomas ASR Construction Management Services 8/19/2019] $ 218,822.00 | $ 176,703.18 | $ 14,207.50 | $ 190,910.68 Current period billing related to ASR P0O02160
construction management services
23|U.S. Bank Equipment Finance Copier machine leasing - 60 months 7/15/2019( $ 52,300.00 | $ 12,243.15 | S 871.82|$ 13,114.97 6/30/2024|Current period billing for photocopy machine [PO02108
lease
24|Monterey One Water Supplemental EIR Costs for PWM 3/18/2019] $ 750,000.00 | $ 731,336.70 $ 731,336.70 P002095
Expansion Project
25|Monterey One Water Pre-Construction Costs for PWM 11/13/2017| $ 360,000.00 | $ 312,617.94 $ 312,617.94 P002094
Expansion Project
26|DUDEK Consulting Services for Prop 1 grant 4/15/2019| $ 95,600.00 | $ 94,315.05 S 94,315.05 PO01986

proposal
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27|Denise Duffy & Associates Consulting Services IRWM plan update 12/17/2018] $ 55,000.00 | S 53,322.32 S 53,322.32 PO01985
28|Tetra Tech, Inc. Engineering services Sleepy Hollow 7/16/2018] $ 30,000.00 | $ 21,490.66 S 21,490.66 PO01880
Facility Upgrade
29]|Colantuono, Highsmith, & Whatley, PC Legal Services for MCWD vs PUC Matter 7/1/2018] $ 60,000.00 | S 54,628.80 S 54,628.80 6/30/2021 PO01874
for FY 2018-2019
30|Ecology Action of Santa Cruz IRWM HEART Grant 4/16/2018( $ 152,600.00 | S 86,362.33 S 86,362.33 PO01824
31|Pueblo Water Resources, Inc. ASR Backflush Basin Expansion, CM 7/16/2018( S 96,034.00 | S 68,919.39 S 68,919.39 PO01778
services
32|Rural Community Assistance Corporation IRWM DAC Needs Assessment 4/16/2018| S 100,000.00 | $ 69,095.92 S 69,095.92 PO01777
33|Mercer-Fraser Company Sleepy Hollow Intake upgrade project 7/16/2018 $  1,802,835.00 1,786,834.91 S 1,786,834.91 PO01726
34|Fort Ord Reuse Authority ASR Backflush basin expansion project 7/16/2018( S 55,215.00 | $ 8,241.72 S 8,241.72 PO01686
UXO support
35|Pueblo Water Resources, Inc. ASR operations support 1/24/2018] $ 70,000.00 | S 68,652.56 S 68,652.56 PO01645
36|Pueblo Water Resources, Inc. Seaside Groundwater Basin Geochemical 1/24/2018] $ 68,679.00 | S 36,795.25 S 36,795.25 PO01628
Study
37|Pueblo Water Resources, Inc. SSAP Water Quality Study 8/21/2017| S 94,437.70 | S 44,318.11 S 44,318.11 PO01510
38|Normandeau Associates, Inc. Assistance with IFIM Study 11/13/2017| $ 35,000.00 | $ 24,180.00 S 24,180.00 PO01509
39|Accela Inc. Acquisition of Water Demand Database 11/13/2017| S 676,377.00 | S 669,227.81 S 669,227.81 6/30/2021 PO01471
System
40|Balance Hydrologics, Inc Design Work for San Carlos Restoration 6/19/2017 S 51,360.00 | S 50,894.32 S 50,894.32 PO01321
Project
41|AECOM Technical Services, Inc. Los Padres Dam Alternatives Study 1/25/2017| S 700,700.00 | $ 505,766.50 S 505,766.50 PO01268
42|Denise Duffy & Assoc. Inc. MMRP Services for Monterey Pipeline 1/25/2017| $ 80,000.00 | S 73,144.06 S 73,144.06 P0O01202
43|Goodin,MacBride,Squeri,Day,Lamprey User Fee PUC Proceedings Legal Fee 7/1/2016] $ 50,000.00 | $ 33,411.85 S 33,411.85 6/30/2021 PO01100
44|Whitson Engineers Carmel River Thawleg Survey 9/19/2018( S 52,727.43 | $ 49,715.00 S 49,715.00 PO01076
45|HDR Engineering, Inc. Los Padres Dam Fish Passage Study 4/18/2016( $ 310,000.00 | $ 309,751.71 S 309,751.71 PO01072
46|Michael Hutnak GS Flow Modeling for Water Resouces 8/19/2013( $ 71,800.00 | S 65,880.00 S 65,880.00 PO00123
Planning
47|Justin Huntington GS Flow Modeling for Water Resouces 8/19/2013( S 59,480.00 | S 53,918.98 S 53,918.98 PO00122
Planning
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