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1 Eminent Domain Legal Counsel 12/16/2019 225,000.00$                157,595.45$         876.00$                 158,471.45$         66,528.55$            PA00005‐01

2 CEQA Work 12/16/2019 134,928.00$                134,779.54$         134,779.54$         148.46$                 PA00005‐02

3 Appraisal Services 12/16/2019 200,000.00$                183,720.00$         183,720.00$         16,280.00$            PA00005‐03

4 Operations Plan 12/16/2019 145,000.00$                62,077.50$            62,077.50$            82,922.50$            PA00005‐04

5 District Legal Counsel 12/16/2019 40,000.00$                  88,235.02$            4,690.51$              92,925.53$            (52,925.53)$          PA00005‐05

6 MAI Appraiser 12/16/2019 120,000.00$                76,032.00$            76,032.00$            43,968.00$            PA00005‐06

7 Jacobs Engineering 12/16/2019 87,000.00$                  70,377.28$            70,377.28$            16,622.72$            PA00005‐07

8 Contingency/Miscellaneous/Uncommitted 12/16/2019 289,072.00$                11,633.65$            86.80$   11,720.45$            277,351.55$         PA00005‐20

Total 1,241,000.00$             784,450.44$         5,653.31$              790,103.75$         450,896.25$        

1 Measure J CEQA Litigation Legal Services 12/23/2000 200,000.00$                15,382.92$            10,294.00$            25,676.92$            174,323.08$         PA00005‐15
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1 Eminent Domain Legal Counsel 12/17/2018 100,000.00$                148,802.21$         12,195.95$            160,998.16$         (60,998.16)$          PA00002‐01

2 Investment Banking Services 2/21/2019 30,000.00$                  ‐$   27,000.00$            27,000.00$            3,000.00$              PA00002‐02

3 Valuation & Cost of Service Study Consulta 2/21/2019 355,000.00$                247,690.63$         39,274.54$            286,965.17$         68,034.83$            PA00002‐03
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4 Investor Owned Utility Consultant 2/21/2019 100,000.00$                84,221.69$            84,221.69$            15,778.31$            PA00002‐04

5 District Legal Counsel 35,000.00$                  33,763.61$            8,133.98$              41,897.59$            (6,897.59)$            PA00002‐05

6 Contingency/Miscellaneous 30,000.00$                  9,931.83$              33,814.12$            43,745.95$            (13,745.95)$          PA00002‐10

Total 650,000.00$                524,409.97$         120,418.59$         644,828.56$         5,171.44$             
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