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Project
No.

1 Eminent Domain Legal Counsel 12/16/2019 225,000.00$                162,468.95$         162,468.95$         62,531.05$           PA00005‐01

2 CEQA Work 12/16/2019 134,928.00$                134,779.54$         134,779.54$         148.46$                 PA00005‐02

3 Appraisal Services 12/16/2019 200,000.00$                184,200.00$         765.00$                 184,965.00$         15,035.00$           PA00005‐03

4 Operations Plan 12/16/2019 145,000.00$                62,077.50$           62,077.50$           82,922.50$           PA00005‐04

5 District Legal Counsel 12/16/2019 40,000.00$                  100,319.04$         10,096.51$           110,415.55$         (70,415.55)$          PA00005‐05

6 MAI Appraiser 12/16/2019 120,000.00$                76,032.00$           76,032.00$           43,968.00$           PA00005‐06

7 Jacobs Engineering 12/16/2019 87,000.00$                  70,377.28$           70,377.28$           16,622.72$           PA00005‐07

8 Contingency/Miscellaneous/Uncommitted 12/16/2019 289,072.00$                11,720.45$           39,163.00$           50,883.45$           238,188.55$         PA00005‐20

Total 1,241,000.00$            801,974.76$         50,024.51$           851,999.27$         389,000.73$        

1 Measure J CEQA Litigation Legal Services 12/23/2000 200,000.00$                49,336.47$           65,349.00$           114,685.47$         85,314.53$           PA00005‐15
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1 Eminent Domain Legal Counsel 12/17/2018 100,000.00$                148,802.21$         12,195.95$           160,998.16$         (60,998.16)$          PA00002‐01

2 Investment Banking Services 2/21/2019 30,000.00$                  ‐$   27,000.00$           27,000.00$           3,000.00$              PA00002‐02

3 Valuation & Cost of Service Study Consulta 2/21/2019 355,000.00$                247,690.63$         39,274.54$           286,965.17$         68,034.83$           PA00002‐03

4 Investor Owned Utility Consultant 2/21/2019 100,000.00$                84,221.69$           84,221.69$           15,778.31$           PA00002‐04
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5 District Legal Counsel 35,000.00$                  33,763.61$           8,133.98$              41,897.59$           (6,897.59)$            PA00002‐05

6 Contingency/Miscellaneous 30,000.00$                  9,931.83$              33,814.12$           43,745.95$           (13,745.95)$          PA00002‐10

Total 650,000.00$                524,409.97$         120,418.59$         644,828.56$         5,171.44$             




