EXHIBIT 10-A

Monterey Peninsula Water Management District

Status on Measure J/Rule 19.8 Spending Phase Il

Through August 2021
Date Contract/Approved Prior Period Current Period  Total Expended Spending Project
Contract Authorized Amount Spending Spending To Date Remaining No.
1[Eminent Domain Legal Counsel 12/16/2019| S 225,000.00 | $  167,085.44 S 167,085.44 ( S 57,914.56 PA00005-01
2|CEQA Work 12/16/2019| S 134,928.00 [ S  134,779.54 S 134,77954 | S 148.46 PA00005-02
3|Appraisal Services 12/16/2019| S 200,000.00 | § 187,137.50 | $ 1,546.25| S  188,683.75 | S 11,316.25 |PA00005-03
4|Operations Plan 12/16/2019| S 145,000.00 | $ 94,860.00 S 94,860.00 | S 50,140.00 [PA00005-04
5|District Legal Counsel 12/16/2019( $ 40,000.00 | $  125,229.06 S 125,229.06 | $ (85,229.06)|PA00005-05
6|MAI Appraiser 12/16/2019| S 120,000.00 | $ 76,032.00 $ 76,032.00 | S 43,968.00 |PA00005-06
7|Jacobs Engineering 12/16/2019] $ 87,000.00 | S 86,977.36 S 86,977.36 | S 22.64 [PAO0005-07
8|LAFCO Process 12/16/2019| S 150,000.00 | $ 71,363.00 | S 50,000.00 [ S  121,363.00 | $ 28,637.00 [PAO0005-08
9|Contingency/Miscellaneous/Uncommitted  12/16/2019( $ 289,072.00 | S 26,034.95 | S 5,925.00 | $ 31,959.95 | $  257,112.05 |PA00005-20
Total S 1,391,000.00 | S 969,498.85 | $ 57,471.25 | $ 1,026,970.10 [ S  364,029.90
1[Measure J CEQA Litigation Legal Services 12/23/2000( $ 200,000.00 | § 115,596.47 | S 19,224.10 [ $  134,820.57 | $ 65,179.43 [PA00005-15
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1[Eminent Domain Legal Counsel 12/17/2018| $ 100,000.00 [ S  148,802.21 | $ 12,195.95 [ S  160,998.16 | $ (60,998.16)|PA00002-01
2|Investment Banking Services 2/21/2019| $ 30,000.00 | $ - S 27,000.00 | $ 27,000.00 | $ 3,000.00 |PA00002-02
3|Valuation & Cost of Service Study Consultz 2/21/2019( S 355,000.00 | S  247,690.63 | $ 39,27454 [ S 286,965.17 | $ 68,034.83 [PA00002-03




4|Investor Owned Utility Consultant 2/21/2019( S 100,000.00 | $ 84,221.69 S 84,221.69 | $ 15,778.31 |[PA00002-04

5|District Legal Counsel S 35,000.00 | $ 33,763.61 [ $ 8,133.98 | $ 41,897.59 | $ (6,897.59)|PA00002-05

6|Contingency/Miscellaneous S 30,000.00 | S 9,931.83 | $ 33,814.12 S 43,745.95 | S (13,745.95)(PA00002-10
Total S 650,000.00 | $ 524,409.97 | $ 120,418.59 | $ 644,828.56 | $ 5,171.44






