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1 Eminent Domain Legal Counsel 12/16/2019 225,000.00$                167,085.44$         167,085.44$         57,914.56$            PA00005‐01

2 CEQA Work 12/16/2019 134,928.00$                134,779.54$         134,779.54$         148.46$                 PA00005‐02

3 Appraisal Services 12/16/2019 200,000.00$                188,683.75$         188,683.75$         11,316.25$            PA00005‐03

4 Operations Plan 12/16/2019 145,000.00$                94,860.00$            94,860.00$            50,140.00$            PA00005‐04

5 District Legal Counsel 12/16/2019 40,000.00$                  125,229.06$         5,459.00$              130,688.06$         (90,688.06)$          PA00005‐05

6 MAI Appraiser 12/16/2019 120,000.00$                76,032.00$            76,032.00$            43,968.00$            PA00005‐06

7 Jacobs Engineering 12/16/2019 87,000.00$                  86,977.36$            86,977.36$            22.64$   PA00005‐07

8 LAFCO Process 12/16/2019 150,000.00$                121,363.00$         121,363.00$         28,637.00$            PA00005‐08

9 Contingency/Miscellaneous/Uncommitted 12/16/2019 289,072.00$                31,959.95$            31,959.95$            257,112.05$         PA00005‐20

Total 1,391,000.00$             1,026,970.10$      5,459.00$              1,032,429.10$      358,570.90$        

1 Measure J CEQA Litigation Legal Services 12/23/2000 200,000.00$                134,820.57$         134,820.57$         65,179.43$            PA00005‐15
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1 Eminent Domain Legal Counsel 12/17/2018 100,000.00$                148,802.21$         12,195.95$            160,998.16$         (60,998.16)$          PA00002‐01

2 Investment Banking Services 2/21/2019 30,000.00$                  ‐$   27,000.00$            27,000.00$            3,000.00$              PA00002‐02
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3 Valuation & Cost of Service Study Consulta 2/21/2019 355,000.00$                247,690.63$         39,274.54$            286,965.17$         68,034.83$            PA00002‐03

4 Investor Owned Utility Consultant 2/21/2019 100,000.00$                84,221.69$            84,221.69$            15,778.31$            PA00002‐04

5 District Legal Counsel 35,000.00$                  33,763.61$            8,133.98$              41,897.59$            (6,897.59)$            PA00002‐05

6 Contingency/Miscellaneous 30,000.00$                  9,931.83$              33,814.12$            43,745.95$            (13,745.95)$          PA00002‐10

Total 650,000.00$                524,409.97$         120,418.59$         644,828.56$         5,171.44$             
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