

EXHIBIT 14-A

**Monterey Peninsula Water Management District
Status on Public's Ownership of Monterey Water System - Phase IV
Eminent Domain Proceedings through Bench Trial
Through June 2025**

	Contract	Date Authorized	Authorized Amount	Prior Period Spending	Current Period Spending	Total Expended To Date	Spending Remaining	Project No.
1	Phase IV - Authorization (unallocated)	11/13/2023	\$ -	\$ -		\$ -	\$ -	
2	Eminent Domain Legal Counsel (Rutan)	12/16/2024	\$ 450,000.00	\$ 274,388.86	\$ 16,977.30	\$ 291,366.16	\$ 158,633.84	PA00009-01
3	Eminent Domain Legal Counsel (SMW)*	3/17/2025	\$ 225,000.00	\$ 144,508.66	\$ 8,349.65	\$ 152,858.31	\$ 72,141.69	PA00009-02
4	Financial Services (Raftelis)	8/21/2023	\$ 200,000.00	\$ 31,417.50	\$ 595.00	\$ 32,012.50	\$ 167,987.50	PA00009-03
5	District Legal Counsel*		\$ 95,000.00	\$ 117,061.98	\$ 645.00	\$ 117,706.98	\$ (22,706.98)	PA00009-05
6	Utility Consultant (Close & Associates)	12/16/2024	\$ 965,000.00	\$ 55,657.50		\$ 55,657.50	\$ 909,342.50	PA00009-07
7	Consulting Civil Engineer (Webb Associates)	11/18/2024	\$ 1,200,000.00	\$ 97,917.80	\$ 9,799.00	\$ 107,716.80	\$ 1,092,283.20	PA00009-07
	Total		\$ 3,135,000.00	\$ 635,966.19	\$ 36,365.95	\$ 757,318.25	\$ 2,377,681.75	

**Status on Public's Ownership of Monterey Water System - Phase III
Appraisal through Resolution of Necessity
Through October 2023**

	Contract	Date Authorized	Authorized Amount	Prior Period Spending	Current Period Spending	Total Expended To Date	Spending Remaining	Project No.
1	Eminent Domain Legal Counsel	12/16/2019	\$ 200,000.00	\$ 98,283.28		\$ 98,283.28	\$ 101,716.72	PA00007-01
2	Appraisal Services	4/17/2023	\$ 220,000.00	\$ 220,000.75		\$ 220,000.75	\$ (0.75)	PA00007-03
3	District Legal Counsel	12/16/2019	\$ 100,000.00	\$ 63,065.50		\$ 63,065.50	\$ 36,934.50	PA00007-05
4	Real Estate Appraiser	8/15/2022	\$ 80,000.00	\$ 53,309.64		\$ 53,309.64	\$ 26,690.36	PA00007-06
6	Water Rights Appraisal	8/15/2022	\$ 75,000.00	\$ 45,490.46		\$ 45,490.46	\$ 29,509.54	PA00007-10
7	Contingency/Miscellaneous	12/16/2019	\$ -	\$ -		\$ -	\$ -	PA00007-20
	Total		\$ 675,000.00	\$ 480,149.63	\$ -	\$ 480,149.63	\$ 194,850.37	

Status on Public's Ownership of Monterey Water System - Phase II
EIR & LAFCO Application
Through September 2022

	Contract	Date Authorized	Authorized Amount	Prior Period Spending	Current Period Spending	Total Expended To Date	Spending Remaining	Project No.
1	Eminent Domain Legal Counsel	9/20/2021	\$ 345,000.00	\$ 168,265.94		\$ 168,265.94	\$ 176,734.06	PA00005-01
2	CEQA Work	12/16/2019	\$ 134,928.00	\$ 134,779.54		\$ 134,779.54	\$ 148.46	PA00005-02
3	Appraisal Services	9/20/2021	\$ 430,000.00	\$ 188,683.75		\$ 188,683.75	\$ 241,316.25	PA00005-03
4	Operations Plan	12/16/2019	\$ 145,000.00	\$ 94,860.00		\$ 94,860.00	\$ 50,140.00	PA00005-04
5	District Legal Counsel	12/16/2019	\$ 40,000.00	\$ 162,254.16		\$ 162,254.16	\$ (122,254.16)	PA00005-05
6	MAI Appraiser	6/15/2020	\$ 170,000.00	\$ 76,032.00		\$ 76,032.00	\$ 93,968.00	PA00005-06
7	Jacobs Engineering	12/16/2019	\$ 87,000.00	\$ 86,977.36		\$ 86,977.36	\$ 22.64	PA00005-07
8	LAFCO Process	11/15/2021	\$ 240,000.00	\$ 217,784.62		\$ 217,784.62	\$ 22,215.38	PA00005-08
9	PSOMAS	9/20/2021	\$ 28,000.00	\$ 25,900.00		\$ 25,900.00	\$ 2,100.00	PA00005-09
10	Contingency/Miscellaneous/Uncommitted	12/16/2019	\$ 289,072.00	\$ 38,707.08		\$ 38,707.08	\$ 250,364.92	PA00005-20
	Total		\$ 1,909,000.00	\$ 1,194,244.45	\$ -	\$ 1,194,244.45	\$ 714,755.55	
1	Measure J CEQA Litigation Legal Services*	12/23/2020	\$ 200,000.00	\$ 140,303.06		\$ 140,303.06	\$ 59,696.94	PA00005-15
1	Measure J LAFCO Litigation Legal Services*	1/1/2022	\$ 400,000.00	\$ 398,750.20		\$ 398,750.20	\$ 1,249.80	PA00005-16

Status on Public's Ownership of Monterey Water System - Phase I
Financial Feasibility
Through November 2019

	Contract	Date Authorized	Authorized Amount	Prior Period Spending	Current Period Spending	Total Expended To Date	Spending Remaining	Project No.
1	Eminent Domain Legal Counsel	12/17/2018	\$ 100,000.00	\$ 160,998.16		\$ 160,998.16	\$ (60,998.16)	PA00002-01
2	Investment Banking Services	2/21/2019	\$ 30,000.00	\$ 27,000.00		\$ 27,000.00	\$ 3,000.00	PA00002-02
3	Valuation & Cost of Service Study Consultant	2/21/2019	\$ 355,000.00	\$ 286,965.17		\$ 286,965.17	\$ 68,034.83	PA00002-03
4	Investor Owned Utility Consultant	2/21/2019	\$ 100,000.00	\$ 84,221.69		\$ 84,221.69	\$ 15,778.31	PA00002-04
5	District Legal Counsel		\$ 35,000.00	\$ 41,897.59		\$ 41,897.59	\$ (6,897.59)	PA00002-05
6	Contingency/Miscellaneous		\$ 30,000.00	\$ 45,495.95		\$ 45,495.95	\$ (15,495.95)	PA00002-10
	Total		\$ 650,000.00	\$ 646,578.56	\$ -	\$ 646,578.56	\$ 3,421.44	

* Includes prior period adjustment