

**EXHIBIT 7-A**

**Monterey Peninsula Water Management District  
Status on Measure J/Rule 19.8 Spending Phase II  
For the Period May 2020**

	<b>Contract</b>	<b>Date Authorized</b>	<b>Contract/Approved Amount</b>	<b>Prior Period Spending</b>	<b>Current Period Spending</b>	<b>Total Expended To Date</b>	<b>Spending Remaining</b>	<b>Project No.</b>
1	Eminent Domain Legal Counsel	12/16/2019	\$ 225,000.00	\$ 35,736.00	\$ 11,362.50	\$ 47,098.50	\$ 177,901.50	PA00005-01
2	CEQA Work	12/16/2019	\$ 129,928.00	\$ 38,466.50	\$ 61,413.10	\$ 99,879.60	\$ 30,048.40	PA00005-02
3	Appraisal Services	12/16/2019	\$ 200,000.00	\$ 54,431.25	\$ 18,862.50	\$ 73,293.75	\$ 126,706.25	PA00005-03
4	Operations Plan	12/16/2019	\$ 145,000.00	\$ -		\$ -	\$ 145,000.00	PA00005-04
5	District Legal Counsel	12/16/2019	\$ 40,000.00	\$ 18,541.53		\$ 18,541.53	\$ 21,458.47	PA00005-05
6	MAI Appraiser	12/16/2019	\$ 35,000.00	\$ -		\$ -	\$ 35,000.00	PA00005-06
7	Jacobs Engineering	12/16/2019	\$ 87,000.00	\$ -		\$ -	\$ 87,000.00	PA00005-07
6	Contingency/Miscellaneous/Uncommitted	12/16/2019	\$ 379,072.00	\$ -		\$ -	\$ 379,072.00	PA00005-20
	<b>Total</b>		<b>\$ 1,241,000.00</b>	<b>\$ 147,175.28</b>	<b>\$ 91,638.10</b>	<b>\$ 238,813.38</b>	<b>\$ 1,002,186.62</b>	