

EXHIBIT 14-A

**Monterey Peninsula Water Management District
Status on Measure J/Rule 19.8 Spending Phase II
Through December 2020**

	Contract	Date Authorized	Contract/Approved Amount	Prior Period Spending	Current Period Spending	Total Expended To Date	Spending Remaining	Project No.
1	Eminent Domain Legal Counsel	12/16/2019	\$ 225,000.00	\$ 151,918.94		\$ 151,918.94	\$ 73,081.06	PA00005-01
2	CEQA Work	12/16/2019	\$ 134,928.00	\$ 134,779.54		\$ 134,779.54	\$ 148.46	PA00005-02
3	Appraisal Services	12/16/2019	\$ 200,000.00	\$ 168,525.00		\$ 168,525.00	\$ 31,475.00	PA00005-03
4	Operations Plan	12/16/2019	\$ 145,000.00	\$ 47,972.50		\$ 47,972.50	\$ 97,027.50	PA00005-04
5	District Legal Counsel	12/16/2019	\$ 40,000.00	\$ 76,407.01		\$ 76,407.01	\$ (36,407.01)	PA00005-05
6	MAI Appraiser	12/16/2019	\$ 120,000.00	\$ 76,032.00		\$ 76,032.00	\$ 43,968.00	PA00005-06
7	Jacobs Engineering	12/16/2019	\$ 87,000.00	\$ 70,377.28		\$ 70,377.28	\$ 16,622.72	PA00005-07
8	Contingency/Miscellaneous/Uncommitted	12/16/2019	\$ 289,072.00	\$ 4,433.65		\$ 4,433.65	\$ 284,638.35	PA00005-20
	Total		\$ 1,241,000.00	\$ 730,445.92	\$ -	\$ 730,445.92	\$ 510,554.08	

1	Measure J CEQA Litigation Legal Services	12/23/2000	\$ 200,000.00	\$ -		\$ -	\$ 200,000.00	PA00005-15
---	--	------------	---------------	------	--	------	---------------	------------

**Phase I Costs
Status on Measure J/Rule 19.8 Spending
Through November 2019**

	Contract	Date Authorized	Contract Amount	Prior Period Spending	Current Period Spending	Total Expended To Date	Spending Remaining	Project No.
1	Eminent Domain Legal Counsel	12/17/2018	\$ 100,000.00	\$ 148,802.21	\$ 12,195.95	\$ 160,998.16	\$ (60,998.16)	PA00002-01
2	Investment Banking Services	2/21/2019	\$ 30,000.00	\$ -	\$ 27,000.00	\$ 27,000.00	\$ 3,000.00	PA00002-02
3	Valuation & Cost of Service Study Consultant	2/21/2019	\$ 355,000.00	\$ 247,690.63	\$ 39,274.54	\$ 286,965.17	\$ 68,034.83	PA00002-03
4	Investor Owned Utility Consultant	2/21/2019	\$ 100,000.00	\$ 84,221.69		\$ 84,221.69	\$ 15,778.31	PA00002-04

EXHIBIT 14-A

5	District Legal Counsel		\$ 35,000.00	\$ 33,763.61	\$ 8,133.98	\$ 41,897.59	\$ (6,897.59)	PA00002-05
6	Contingency/Miscellaneous		\$ 30,000.00	\$ 9,931.83	\$ 33,814.12	\$ 43,745.95	\$ (13,745.95)	PA00002-10
	Total		\$ 650,000.00	\$ 524,409.97	\$ 120,418.59	\$ 644,828.56	\$ 5,171.44	

EXHIBIT 14-A

**Monterey Peninsula Water Management District
Status on Measure J/Rule 19.8 Spending Phase II
Through November 2020**

	Contract	Date Authorized	Contract/Approved Amount	Prior Period Spending	Current Period Spending	Total Expended To Date	Spending Remaining	Project No.
1	Eminent Domain Legal Counsel	12/16/2019	\$ 225,000.00	\$ 143,139.01	\$ 8,779.93	\$ 151,918.94	\$ 73,081.06	PA00005-01
2	CEQA Work	12/16/2019	\$ 134,928.00	\$ 129,889.49	\$ 4,890.05	\$ 134,779.54	\$ 148.46	PA00005-02
3	Appraisal Services	12/16/2019	\$ 200,000.00	\$ 165,082.50	\$ 3,442.50	\$ 168,525.00	\$ 31,475.00	PA00005-03
4	Operations Plan	12/16/2019	\$ 145,000.00	\$ 47,972.50	\$ -	\$ 47,972.50	\$ 97,027.50	PA00005-04
5	District Legal Counsel	12/16/2019	\$ 40,000.00	\$ 70,975.51	\$ 5,431.50	\$ 76,407.01	\$ (36,407.01)	PA00005-05
6	MAI Appraiser	12/16/2019	\$ 120,000.00	\$ 74,682.00	\$ 1,350.00	\$ 76,032.00	\$ 43,968.00	PA00005-06
7	Jacobs Engineering	12/16/2019	\$ 87,000.00	\$ 51,686.78	\$ 18,690.50	\$ 70,377.28	\$ 16,622.72	PA00005-07
8	Contingency/Miscellaneous/Uncommitted	12/16/2019	\$ 289,072.00	\$ 4,433.65	\$ -	\$ 4,433.65	\$ 284,638.35	PA00005-20
	Total		\$ 1,241,000.00	\$ 687,861.44	\$ 42,584.48	\$ 730,445.92	\$ 510,554.08	