

**EXHIBIT 8-A**

**Monterey Peninsula Water Management District  
Status on Measure J/Rule 19.8 Spending Phase II  
Through May 2022**

	<b>Contract</b>	<b>Date Authorized</b>	<b>Contract/Approved Amount</b>	<b>Prior Period Spending</b>	<b>Current Period Spending</b>	<b>Total Expended To Date</b>	<b>Spending Remaining</b>	<b>Project No.</b>
1	Eminent Domain Legal Counsel	12/16/2019	\$ 345,000.00	\$ 168,265.94		\$ 168,265.94	\$ 176,734.06	PA00005-01
2	CEQA Work	12/16/2019	\$ 134,928.00	\$ 134,779.54		\$ 134,779.54	\$ 148.46	PA00005-02
3	Appraisal Services	12/16/2019	\$ 430,000.00	\$ 188,683.75		\$ 188,683.75	\$ 241,316.25	PA00005-03
4	Operations Plan	12/16/2019	\$ 145,000.00	\$ 94,860.00		\$ 94,860.00	\$ 50,140.00	PA00005-04
5	District Legal Counsel	12/16/2019	\$ 40,000.00	\$ 156,314.16	\$ 990.00	\$ 157,304.16	\$ (117,304.16)	PA00005-05
6	MAI Appraiser	12/16/2019	\$ 170,000.00	\$ 76,032.00		\$ 76,032.00	\$ 93,968.00	PA00005-06
7	Jacobs Engineering	12/16/2019	\$ 87,000.00	\$ 86,977.36		\$ 86,977.36	\$ 22.64	PA00005-07
8	LAFCO Process	12/16/2019	\$ 240,000.00	\$ 205,317.23	\$ 12,467.39	\$ 217,784.62	\$ 22,215.38	PA00005-08
8	PSOMAS	9/20/2021	\$ 28,000.00	\$ 25,308.49		\$ 25,308.49	\$ 2,691.51	PA00005-09
9	Contingency/Miscellaneous/Uncommitted	12/16/2019	\$ 289,072.00	\$ 36,888.96		\$ 36,888.96	\$ 252,183.04	PA00005-20
	<b>Total</b>		<b>\$ 1,909,000.00</b>	<b>\$ 1,173,427.43</b>	<b>\$ 13,457.39</b>	<b>\$ 1,186,884.82</b>	<b>\$ 722,115.18</b>	

1	Measure J CEQA Litigation Legal Services	12/23/2020	\$ 200,000.00	\$ 134,820.57		\$ 134,820.57	\$ 65,179.43	PA00005-15
---	--	------------	---------------	---------------	--	---------------	--------------	------------

1	Measure J LAFCO Litigation Legal Services	1/1/2022	\$ 75,000.00	\$ 1,701.00	\$ 61,545.50	\$ 63,246.50	\$ 11,753.50	PA00005-16
---	---	----------	--------------	-------------	--------------	--------------	--------------	------------

**Phase I Costs**  
**Status on Measure J/Rule 19.8 Spending**  
**Through November 2019**

	<b>Contract</b>	<b>Date Authorized</b>	<b>Contract Amount</b>	<b>Prior Period Spending</b>	<b>Current Period Spending</b>	<b>Total Expended To Date</b>	<b>Spending Remaining</b>	<b>Project No.</b>
1	Eminent Domain Legal Counsel	12/17/2018	\$ 100,000.00	\$ 148,802.21	\$ 12,195.95	\$ 160,998.16	\$ (60,998.16)	PA00002-01
2	Investment Banking Services	2/21/2019	\$ 30,000.00	\$ -	\$ 27,000.00	\$ 27,000.00	\$ 3,000.00	PA00002-02
3	Valuation & Cost of Service Study Consulta	2/21/2019	\$ 355,000.00	\$ 247,690.63	\$ 39,274.54	\$ 286,965.17	\$ 68,034.83	PA00002-03
4	Investor Owned Utility Consultant	2/21/2019	\$ 100,000.00	\$ 84,221.69		\$ 84,221.69	\$ 15,778.31	PA00002-04
5	District Legal Counsel		\$ 35,000.00	\$ 33,763.61	\$ 8,133.98	\$ 41,897.59	\$ (6,897.59)	PA00002-05
6	Contingency/Miscellaneous		\$ 30,000.00	\$ 9,931.83	\$ 33,814.12	\$ 43,745.95	\$ (13,745.95)	PA00002-10
	<b>Total</b>		<b>\$ 650,000.00</b>	<b>\$ 524,409.97</b>	<b>\$ 120,418.59</b>	<b>\$ 644,828.56</b>	<b>\$ 5,171.44</b>	