

**EXHIBIT 10-A**

**Monterey Peninsula Water Management District  
Status on Measure J/Rule 19.8 Spending Phase III  
Through May 2023**

	<b>Contract</b>	<b>Date Authorized</b>	<b>Contract/Approved Amount</b>	<b>Prior Period Spending</b>	<b>Current Period Spending</b>	<b>Total Expended To Date</b>	<b>Spending Remaining</b>	<b>Project No.</b>
1	Eminent Domain Legal Counsel	12/16/2019	\$ 175,000.00	\$ 154,903.06	\$ 10,289.69	\$ 165,192.75	\$ 9,807.25	PA00007-01
2	Appraisal Services	12/16/2019	\$ 220,000.00	\$ 119,130.85	\$ 48,557.50	\$ 167,688.35	\$ 52,311.65	PA00007-03
3	District Legal Counsel	12/16/2019	\$ 100,000.00	\$ 33,080.50	\$ 5,386.50	\$ 38,467.00	\$ 61,533.00	PA00007-05
4	Real Estate Appraiser	12/16/2019	\$ 80,000.00	\$ 53,309.64		\$ 53,309.64	\$ 26,690.36	PA00007-06
5	Water Rights Appraisal	12/16/2019	\$ 75,000.00	\$ 45,490.46		\$ 45,490.46	\$ 29,509.54	PA00007-10
6	Contingency/Miscellaneous	12/16/2019	\$ -	\$ -		\$ -	\$ -	PA00007-20
	<b>Total</b>		<b>\$ 650,000.00</b>	<b>\$ 405,914.51</b>	<b>\$ 64,233.69</b>	<b>\$ 470,148.20</b>	<b>\$ 179,851.80</b>	
1	Measure J CEQA Litigation Legal Services	12/23/2020	\$ 200,000.00	\$ 140,303.06		\$ 140,303.06	\$ 59,696.94	PA00005-15
1	Measure J LAFCO Litigation Legal Services	1/1/2022	\$ 250,000.00	\$ 198,126.33		\$ 198,126.33	\$ 51,873.67	PA00005-16

**Monterey Peninsula Water Management District  
Status on Measure J/Rule 19.8 Spending Phase II  
Through September 2022**

	<b>Contract</b>	<b>Date Authorized</b>	<b>Contract/Approved Amount</b>	<b>Prior Period Spending</b>	<b>Current Period Spending</b>	<b>Total Expended To Date</b>	<b>Spending Remaining</b>	<b>Project No.</b>
1	Eminent Domain Legal Counsel	12/16/2019	\$ 345,000.00	\$ 168,265.94		\$ 168,265.94	\$ 176,734.06	PA00005-01
2	CEQA Work	12/16/2019	\$ 134,928.00	\$ 134,779.54		\$ 134,779.54	\$ 148.46	PA00005-02
3	Appraisal Services	12/16/2019	\$ 430,000.00	\$ 188,683.75		\$ 188,683.75	\$ 241,316.25	PA00005-03
4	Operations Plan	12/16/2019	\$ 145,000.00	\$ 94,860.00		\$ 94,860.00	\$ 50,140.00	PA00005-04
5	District Legal Counsel	12/16/2019	\$ 40,000.00	\$ 162,254.16		\$ 162,254.16	\$ (122,254.16)	PA00005-05

6	MAI Appraiser	12/16/2019	\$ 170,000.00	\$ 76,032.00		\$ 76,032.00	\$ 93,968.00	PA00005-06
7	Jacobs Engineering	12/16/2019	\$ 87,000.00	\$ 86,977.36		\$ 86,977.36	\$ 22.64	PA00005-07
8	LAFCO Process	12/16/2019	\$ 240,000.00	\$ 217,784.62		\$ 217,784.62	\$ 22,215.38	PA00005-08
8	PSOMAS	9/20/2021	\$ 28,000.00	\$ 25,308.49		\$ 25,308.49	\$ 2,691.51	PA00005-09
9	Contingency/Miscellaneous/Uncommitted	12/16/2019	\$ 289,072.00	\$ 39,298.59		\$ 39,298.59	\$ 249,773.41	PA00005-20
	<b>Total</b>		<b>\$ 1,909,000.00</b>	<b>\$ 1,194,244.45</b>	<b>\$ -</b>	<b>\$ 1,194,244.45</b>	<b>\$ 714,755.55</b>	

**Phase I Costs  
Status on Measure J/Rule 19.8 Spending  
Through November 2019**

	<b>Contract</b>	<b>Date Authorized</b>	<b>Contract Amount</b>	<b>Prior Period Spending</b>	<b>Current Period Spending</b>	<b>Total Expended To Date</b>	<b>Spending Remaining</b>	<b>Project No.</b>
1	Eminent Domain Legal Counsel	12/17/2018	\$ 100,000.00	\$ 148,802.21	\$ 12,195.95	\$ 160,998.16	\$ (60,998.16)	PA00002-01
2	Investment Banking Services	2/21/2019	\$ 30,000.00	\$ -	\$ 27,000.00	\$ 27,000.00	\$ 3,000.00	PA00002-02
3	Valuation & Cost of Service Study Consulta	2/21/2019	\$ 355,000.00	\$ 247,690.63	\$ 39,274.54	\$ 286,965.17	\$ 68,034.83	PA00002-03
4	Investor Owned Utility Consultant	2/21/2019	\$ 100,000.00	\$ 84,221.69		\$ 84,221.69	\$ 15,778.31	PA00002-04
5	District Legal Counsel		\$ 35,000.00	\$ 33,763.61	\$ 8,133.98	\$ 41,897.59	\$ (6,897.59)	PA00002-05
6	Contingency/Miscellaneous		\$ 30,000.00	\$ 9,931.83	\$ 33,814.12	\$ 43,745.95	\$ (13,745.95)	PA00002-10
	<b>Total</b>		<b>\$ 650,000.00</b>	<b>\$ 524,409.97</b>	<b>\$ 120,418.59</b>	<b>\$ 644,828.56</b>	<b>\$ 5,171.44</b>	