

## EXHIBIT 5-A

**Monterey Peninsula Water Management District  
Status on Public's Ownership of Monterey Water System - Phase IV  
Eminent Domain Proceedings through Bench Trial  
Through August 2024**

	<b>Contract</b>	<b>Date Authorized</b>	<b>Authorized Amount</b>	<b>Prior Period Spending</b>	<b>Current Period Spending</b>	<b>Total Expended To Date</b>	<b>Spending Remaining</b>	<b>Project No.</b>
1	Phase IV - Authorization (unallocated)	11/13/2023	\$ 50,000.00	\$ -		\$ -	\$ 50,000.00	
2	Eminent Domain Legal Counsel (Rutan)	12/16/2019	\$ 200,000.00	\$ 108,836.86	\$ 44,892.34	\$ 153,729.20	\$ 46,270.80	PA00009-01
3	Eminent Domain Legal Counsel (SMW)*	12/16/2019	\$ 100,000.00	\$ 100,303.55		\$ 100,303.55	\$ (303.55)	PA00009-02
4	Financial Services (Raftelis)	8/21/2023	\$ 200,000.00	\$ 16,292.50	\$ 1,382.50	\$ 17,675.00	\$ 182,325.00	PA00009-03
5	District Legal Counsel*		\$ 70,000.00	\$ 80,164.99	\$ 3,492.50	\$ 83,657.49	\$ (13,657.49)	PA00009-05
	<b>Total</b>		<b>\$ 620,000.00</b>	<b>\$ 305,597.90</b>	<b>\$ 49,767.34</b>	<b>\$ 355,365.24</b>	<b>\$ 264,634.76</b>	

**Status on Public's Ownership of Monterey Water System - Phase III  
Appraisal through Resolution of Necessity  
Through October 2023**

	<b>Contract</b>	<b>Date Authorized</b>	<b>Authorized Amount</b>	<b>Prior Period Spending</b>	<b>Current Period Spending</b>	<b>Total Expended To Date</b>	<b>Spending Remaining</b>	<b>Project No.</b>
1	Eminent Domain Legal Counsel	12/16/2019	\$ 200,000.00	\$ 98,283.28		\$ 98,283.28	\$ 101,716.72	PA00007-01
2	Appraisal Services	4/17/2023	\$ 220,000.00	\$ 220,000.75		\$ 220,000.75	\$ (0.75)	PA00007-03
3	District Legal Counsel	12/16/2019	\$ 100,000.00	\$ 46,361.50		\$ 46,361.50	\$ 53,638.50	PA00007-05
4	Real Estate Appraiser	8/15/2022	\$ 80,000.00	\$ 53,309.64		\$ 53,309.64	\$ 26,690.36	PA00007-06
5	Water Rights Appraisal	8/15/2022	\$ 75,000.00	\$ 45,490.46		\$ 45,490.46	\$ 29,509.54	PA00007-10
6	Contingency/Miscellaneous	12/16/2019	\$ -	\$ -		\$ -	\$ -	PA00007-20
	<b>Total</b>		<b>\$ 675,000.00</b>	<b>\$ 463,445.63</b>	<b>\$ -</b>	<b>\$ 463,445.63</b>	<b>\$ 211,554.37</b>	

**Status on Public's Ownership of Monterey Water System - Phase II**  
**EIR & LAFCO Application**  
**Through September 2022**

	<b>Contract</b>	<b>Date Authorized</b>	<b>Authorized Amount</b>	<b>Prior Period Spending</b>	<b>Current Period Spending</b>	<b>Total Expended To Date</b>	<b>Spending Remaining</b>	<b>Project No.</b>
1	Eminent Domain Legal Counsel	9/20/2021	\$ 345,000.00	\$ 168,265.94		\$ 168,265.94	\$ 176,734.06	PA00005-01
2	CEQA Work	12/16/2019	\$ 134,928.00	\$ 134,779.54		\$ 134,779.54	\$ 148.46	PA00005-02
3	Appraisal Services	9/20/2021	\$ 430,000.00	\$ 188,683.75		\$ 188,683.75	\$ 241,316.25	PA00005-03
4	Operations Plan	12/16/2019	\$ 145,000.00	\$ 94,860.00		\$ 94,860.00	\$ 50,140.00	PA00005-04
5	District Legal Counsel	12/16/2019	\$ 40,000.00	\$ 162,254.16		\$ 162,254.16	\$ (122,254.16)	PA00005-05
6	MAI Appraiser	6/15/2020	\$ 170,000.00	\$ 76,032.00		\$ 76,032.00	\$ 93,968.00	PA00005-06
7	Jacobs Engineering	12/16/2019	\$ 87,000.00	\$ 86,977.36		\$ 86,977.36	\$ 22.64	PA00005-07
8	LAFCO Process	11/15/2021	\$ 240,000.00	\$ 217,784.62		\$ 217,784.62	\$ 22,215.38	PA00005-08
9	PSOMAS	9/20/2021	\$ 28,000.00	\$ 25,900.00		\$ 25,900.00	\$ 2,100.00	PA00005-09
10	Contingency/Miscellaneous/Uncommitted	12/16/2019	\$ 289,072.00	\$ 38,707.08		\$ 38,707.08	\$ 250,364.92	PA00005-20
	<b>Total</b>		<b>\$ 1,909,000.00</b>	<b>\$ 1,194,244.45</b>	<b>\$ -</b>	<b>\$ 1,194,244.45</b>	<b>\$ 714,755.55</b>	

  

1	Measure J CEQA Litigation Legal Services	12/23/2020	\$ 200,000.00	\$ 141,280.62		\$ 141,280.62	\$ 58,719.38	PA00005-15
---	--	------------	---------------	---------------	--	---------------	--------------	------------

  

1	Measure J LAFCO Litigation Legal Services	1/1/2022	\$ 400,000.00	\$ 389,365.52		\$ 389,365.52	\$ 10,634.48	PA00005-16
---	---	----------	---------------	---------------	--	---------------	--------------	------------

**Status on Public's Ownership of Monterey Water System - Phase I**  
**Financial Feasibility**  
**Through November 2019**

	<b>Contract</b>	<b>Date Authorized</b>	<b>Authorized Amount</b>	<b>Prior Period Spending</b>	<b>Current Period Spending</b>	<b>Total Expended To Date</b>	<b>Spending Remaining</b>	<b>Project No.</b>
1	Eminent Domain Legal Counsel	12/17/2018	\$ 100,000.00	\$ 160,998.16		\$ 160,998.16	\$ (60,998.16)	PA00002-01
2	Investment Banking Services	2/21/2019	\$ 30,000.00	\$ 27,000.00		\$ 27,000.00	\$ 3,000.00	PA00002-02
3	Valuation & Cost of Service Study Consultant	2/21/2019	\$ 355,000.00	\$ 286,965.17		\$ 286,965.17	\$ 68,034.83	PA00002-03
4	Investor Owned Utility Consultant	2/21/2019	\$ 100,000.00	\$ 84,221.69		\$ 84,221.69	\$ 15,778.31	PA00002-04
5	District Legal Counsel		\$ 35,000.00	\$ 41,897.59		\$ 41,897.59	\$ (6,897.59)	PA00002-05
6	Contingency/Miscellaneous		\$ 30,000.00	\$ 45,495.95		\$ 45,495.95	\$ (15,495.95)	PA00002-10
	<b>Total</b>		<b>\$ 650,000.00</b>	<b>\$ 646,578.56</b>	<b>\$ -</b>	<b>\$ 646,578.56</b>	<b>\$ 3,421.44</b>	

\* Amount spent corrected based on cumulative spending