



# FEMA/OES Update

May 15<sup>th</sup>, 2023

General Manager's Report | Item No. 9


# FEMA & Cal OES

- Two separate grants
- FEMA Public Assistance
- CA Disaster Assistance Application (CDAA)
- CDAA Cost share automatically generated for approved FEMA projects
- FEMA – 75% (100% Cat A&B)
- Cal OES- 75% of remaining 25%
- MPWMD – 6.15%

# FEMA Public Assistance National Workflow

## PROGRAM DELIVERY PROCESS STEPS

Pre-Award Activities Phase 1 Phase 2 Phase 3 Phase 4 Phase 5 Phase 6 Phase 7



# Current Projects

## DR-4683-CA Disaster

1. **Debris Removal ROW & SH Facility**
  - Completed & 100% Reimbursable
2. **Debris Removal Carmel River**
  - In Progress
3. **RAS Building & Equipment**
  - In Progress
4. **Counting Station (Weir)**
  - In Progress

## DR-4699-CA Disaster

1. **Debris Removal ROW & Facility**
  - Completed & 100% Reimbursable

# 406 Mitigation

- 406 mitigation is a grant funding program under FEMA's Public Assistance (PA) program that allows eligible applicants to implement cost-effective measures that reduce or eliminate the threat of future similar damages to a disaster-damaged facility. 406 mitigation work must be applied on the parts of the facility that were actually damaged by the disaster, and must be approved by FEMA prior to funding
- Must be Cost Effective (not to exceed 100% of cost for repairing damage inventory item if found in Appendix J or 15% if not)
- Mitigation efforts district wants to implement:
  - Backflow preventer
  - Install emergency sump pump
  - Waterproof 2-3 feet of building

# Estimated Reimbursement

Project	Estimated Costs	FEMA Cost Share	Cal OES Cost Share	District Cost Share
Debris Removal-ROW	\$39,410	\$39,410	N/A	None
Debris Removal-Carmel River	\$38,116	\$28,584	\$7,146	\$2,382
RAS Building/Equipment	\$74,447	\$55,835	\$13,959	\$4,653
Counting Station (Weir)	\$36,904	\$27,678	\$6,920	\$2,306
Debris Removal-ROW (DR-4699)	\$7,640	\$7,640	N/A	None

# FEMA Cost Adjustments

- FEMA funds small projects based on the initial obligated amount. In limited circumstances, FEMA may adjust individual small project funding for any one of the following reasons:
  - The work was not completed
  - FEMA approved a change in scope of work
  - There is a duplication of benefits
  - Errors or omissions
  - Hidden damage
  - Non-compliance with all applicable laws, regulations, and executive orders
  - Fraud, waste, or abuse

# Timeframe

- 6 months to complete Emergency Work (Cat A&B) – **July 14<sup>th</sup>, 2023**
- 18 months to complete Permanent Work – **July 14<sup>th</sup>, 2024**
- **When will we see the money?**



**Any questions  
regarding FEMA/OES  
disaster assistance  
please reach out to  
Simona Mossbacher at  
[simona@mpwmd.net](mailto:simona@mpwmd.net)**

MPWMD Board of Director's Special and Regular Board Meeting for May 15, 2023

General Manager's Report, Item No. 9

MS PowerPoint Shared and Distributed with the MPWMD Board of Directors, General Manager and District Counsel.