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FINAL MINUTES
Regular Meeting 

Governance Committee 
for the 

Monterey Peninsula Water Supply Project 
May 23, 2014 

 

Call to Order:  The meeting was  called  to order  at 1:30 pm  in  the  conference  room of  the 
Monterey Peninsula Water Management District offices. 

   
Members Present:  Chuck Della Sala,  representing Monterey Peninsula Regional Water Authority 

(JPA) (Alternate for Jason Burnett) 
Robert S. Brower, Sr., Vice Chair, representative for Monterey Peninsula Water 
Management District 
Robert MacLean, representative for California American Water 

   

Members Absent:  David Potter, representing Monterey County Board of Supervisors 
Jason  Burnett,  Chair,  representing  Monterey  Peninsula  Regional  Water 
Authority 

   

Pledge of Allegiance:  The assembly recited the Pledge of Allegiance. 

   

Public Comments:  No comments were presented to the committee. 

   

Agenda Items   

The Chair received public comment on each agenda item. 

 

Action Items 

1.  Develop Recommendation to Monterey Peninsula Regional Water Authority on Selection of 
Consultant to Conduct Value Engineering analysis of CDM Desalination Project Designs 

  No comments were directed to the committee during the public comment period on this item. 
 
Della Sala offered a motion to adopt the recommendation of the ad‐hoc selection committee 
and  contract  with  Value  Management  Strategies,  Inc.  (VMS)  for  preparation  of  a  value 
engineering  study  for  a  not‐to‐exceed  cost of  $124.000.    Jim Cullum  shall be  authorized  to 
negotiate  with  VMS  to  reduce  the  cost  from  $129,997.22  to  $124,000.    The motion  was 
seconded by Brower and approved unanimously on a vote of 2‐0 by Della Sala and Brower.   
MacLean expressed agreement with the committee action.    
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Discussion Items 

2.  Update from California American Water on Source Water Intake Location Investigations 

  Ian  Crooks,  Engineering  Manager  for  Cal‐Am’s  Coastal  Division  reported  that  the  public 
comment period on the City of Marina’s consideration of the application for construction of a 
test well  at  the  CEMEX  site  closes  on  June  17,  2014.    The  goal  is  to  obtain  approval  from 
Marina by August.       The permitting process for the Potrero contingency test well site should 
be submitted to the California Department of Parks and Recreation by mid‐June. 
 
Public Comment:    (1) David  Stoldt, Monterey Peninsula Water Management District, asked 
when the CEMEX test well is to be considered by the California Coastal Commission (CCC).   (2) 
George  Riley  asked  if  applications  are  being  submitted  for  both  the  CEMEX  and  Potrero 
locations. 
 
Crooks responded that an application for the CEMEX site has been filed with the CCC.    If the 
City of Marina  approves  the  application,  the CCC  could  consider  the  application  in October 
2014.   He also stated that the CEMEX site  is the primary  location under consideration for the 
test wells.  The process for permitting the Potrero site is proceeding as a contingency plan. 

 

   

3.  Update on Development of Landfill Gas Term Sheet 

  Crooks  reported  that  Cal‐Am  has  been  in  negotiations  with  Monterey  Regional  Waste 
Management District  (WMD) on development of a term sheet.   A draft term sheet has been 
submitted to WMD that addressed all their concerns, but there  is no agreement as yet.   The 
cost for WMD to construct the  infrastructure needed to deliver energy to the desal project  is 
estimated to be in excess of $1 million. 

   

4.  Discussion of Items to be Placed on Future Agendas 

  Public  Comment:  (1)  James  Cullem,  Executive Director of  the Monterey Peninsula Regional 
Water Authority,  suggested  that  the Governance Committee  in  conjunction with  the Water 
Authority should request that Cal‐Am provide a detailed critical path method for completion of 
the desalination project. (2) George Riley requested that the committee provide an update on 
the three desalination project alternatives.  He explained that Cal‐Am’s desalination proposal is 
behind  schedule and  the other  two alternatives will be entering  the EIR process  soon.   The 
other  two  alternatives  would  be  less  costly  than  Cal‐Am’s  proposal,  so  it  would  be 
advantageous to review the project schedules again. (3) Michael Warburton, representing the 
Public  Trust Alliance,  stated  that  it would  be  very  smart  for  the Governance Committee  to 
consider preparation of a detailed critical path analysis.  
 
Brower stated that the Water Management District’s Water Supply Planning committee would 
consider  the  request  to  conduct a  comparison of desalination alternatives.   MacLean  stated 
that a comparison study should not be conducted by the Governance Committee, but could be 
considered by the JPA. 

 

Adjournment 

The meeting was adjourned at 2:10 pm.             
              

 U:\Arlene\word\2014\GovernanceCommittee\Minutes\FINAL20140523.docx 

 


