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Supplemental Budget 

• CEQA Notice of Preparation 

(June/July 2013) 

• CPUC Settlement Agreement 

(July/August 2013) 

• Independent Advisory Panel 

(Late Oct 2013) 



• MRWPCA Project Management Savings 

 Internal costs much less than $200/hr 

for outside project management 

 Avoid Consultant mark up of 10 to 15% 

 Pick and choose most productive 

consultants 

 Expect roughly $1 million in project 

savings 

• Four reviews to refine budget 

Cost Controls 





GROUNDWATER REPLENISHMENT 
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SVRP Ag Irrigation 
Project 

Groundwater 
Replenishment 

Project Restart ---- January 2012 

Pilot/Field Tests 1980-1988 2013/2014 

Loan Reports Initiate CEQA 1990-1992 2013/2014 

Joint Agreements with 
Water Rights 

1992 June 2014 

Completed CEQA Fall 1992 November 2014 

CPUC Testimony -- December 2014 

Loan Approved 1992 Spring 2015 

Design 1992-1994 2015 

Funding  1995 2015 

Construction 1996-1997 2015-2016 

Project Online April 1998 January 2017 

Type of Water TERTIARY ADVANCED 

Project Complexity MODERATE HIGH 

Overall Completion Time 8 YEARS 5 YEARS 



PROJECT COMPLETED COST 

Regional 
Wastewater 
System 

1990 $200 Million • Among lowest 
user rates in 
California 

 
 
SVRP AG 
Irrigation 

 
 

1998 

 
 

$35 Million 

• On time- on 
budget 

• First and largest 
project of its 
type 

 
Filter Loading 

 
2008 

 
$1.3 Million 

• First project of 
its type in 
California 

GWR 
(Projected) 
 

Jan 2017 $53 Million • First GWR 
project in 
Northern 
California 

WATER PROJECT EXPERIENCE 



Source Water Discussions 

• Good Progress with MCWRA 

negotiations 

•  Another meeting next week 

• Productive meetings with 

Salinas this month 

• MCWD discussions next week 



 

MRWPCA 

City of Salinas 

Recycled Water is a “Bridge over Troubled Waters” 

…“I’m on 
your side.  
When 
times get 
rough, 
And 
friends 
just can’t 
be found, 
Like a 
bridge 
over 
troubled 
water”…. 



NRDC POLL (FEB 2014) 

• California Voters are 

concerned about State’s water 

supply due to drought 

• Voters willing to pay for 

increasing water supply 

(including recycled water) 

• Preference is to expand local 

water supply 



Importance of Adopting the 

Supplemental Budget 

• Keeps project on schedule for 

early 2017 completion 

• Helps us qualify for proposed 

low interest State SRF loan  

1% loan in 2015 

Save about $200/AF 



12 

For more information contact:  
Keith Israel, General Manager  

Monterey Regional Water  
Pollution Control Agency  

(831) 645-4603  
 

www.mrwpca.org 
www.mpwaterreplenishment.org 


