
 
March 29, 2018 
 
Dave Stoldt, General Manager 
Monterey Peninsula Water Management District 
5 Harris Court 
Monterey, CA 93940 
 
Re: Monterey Peninsula, Carmel Bay and South Monterey Bay Integrated Regional Water 

Management 
 
 
Dear Mr. Stoldt: 
 
The Big Sur Land Trust has been an active member of the Memorandum of Understanding for 
the Regional Water Management Group (RWMG) for the Monterey Peninsula, Carmel Bay and 
South Monterey Bay Integrated Regional Water Management Plan (IRWMP) since its inception 
in 2007. BSLT has played a leadership role in initiating the development of a dozen conservation 
projects to include in the IRWMP process going back to 2005, with the intent of obtaining 
funding for Carmel River projects and most notably the Odello Floodplain Restoration Project 
(now referred to as the Carmel River FREE Project). As a member of the Water Management 
Group, BSLT has assisted in managing and updating the IRWMP, as well as supporting efforts to 
obtain funding for IRWM projects.  
 
Monterey Peninsula Water Management District has historically served as the IRWM Program 
and Grant Manager. The IRWMP for the region was last updated by MPWMD in 2014, with 
funding from a $995,000 IRWM planning grant that also funded a number of studies, such as the 
Seaside Basin Salt and Nutrient Management Plan, San Jose Creek Watershed Assessment, and 
Canyon Del Rey Master Drainage Plan Update. However, since 2014, the RWMG and related 
IRWM activities have been inactive due to lack of resources and additional funding 
opportunities. 
 
With the passage of Proposition 1, new Department of Water Resources (DWR) IRWM 
funding has become available. The six Central Coast IRWM funding regions have entered into a 
Memorandum of Agreement to share $43M in Proposition 1 funding in a fair and equitable 
manner based on a base amount, and a proportional amount by population and total acreage of 
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the planning area. This agreement was reached in part because some regions have received a 
disproportionate amount of past IRWM funding. As a result, the Monterey Peninsula, Carmel 
Bay and South Monterey Bay IRWM funding area is slated to receive $4.3M in Prop 1 IRWM 
funding, including 10% for Disadvantaged Community (DAC) Involvement and 10% for DAC 
Projects. It is our understanding that MPWMD is currently finalizing a grant agreement for the 
DAC funding.  
 
Last fall, MPWMD staff called a meeting of the RWMG and requested that one of the other 
RWMG member organizations assume a leadership role for the group to pursue the Prop 1 
funding opportunities. BSLT’s Conservation Program Manager Sarah Hardgrave volunteered to 
review and identify the scope of activities that would be needed to reactivate the RWMG and 
position this funding region to be eligible for project implementation grant funds. Since that 
time, Sarah has assisted with scheduling and facilitating several meetings with the RWMG, the 
Carmel River Task Force and the Monterey Regional Stormwater Management Program 
(MRSWMP) to discuss the level of effort needed to reactivate the RWMG, prepare minor 
IRWMP updates, and conduct a project solicitation and prioritization process.  
 
Based on a review of DWR’s 2014 Plan review comments and DWR’s 2016 updated 
requirements for the IRWMP standards, minor updates to the 2014 IRWMP need made this 
year in order to be eligible for the Prop 1 Project Implementation funding. In addition, based on 
discussion with the RWMG and other stakeholders, the 2014 IRWM Project list needs to be 
updated to reflect current projects that may be pursued in a Prop 1 IRWM implementation 
grant. A project solicitation and prioritization process will need to be conducted by this fall 
(October) if a grant application is to be made for DWR’s Round 1 funding, with a grant 
application anticipated to be due by December 2018. 
 
BSLT currently has the capacity to support this effort and is proposing that Sarah Hardgrave 
serve in an IRWM program management capacity this year. However, as a non-profit 
organization, we are unable to provide these program management services to the IRWM 
program without financial support. As a non-profit, our costs are considerably lower than 
consultant rates and therefore utilizing BSLT’s services would provide a cost effective approach 
to positioning the region for significant funding opportunities. Further, Ms. Hardgrave’s previous 
background with local water resources management, including her tenure as the MPWMD 
Technical Advisory Committee Chair from 2008 to 2013 and work with the MRSWMP group 
while at the City of Pacific Grove, give her knowledge and familiarity with the region that will 
also lend to an efficient approach to preparing the needed plan updates.  
 
Based on the attached scope of work (task list and estimated time) to prepare the plan updates 
and facilitate the RWMG project solicitation process, we estimate BSLT’s costs to provide 
these services at $33,639.96. It is our understanding that this amount is well within the amount 
of budget MPWMD has available for the IRWM Program. 
 
Please note that while we are proposing to support the IRWM, BSLT likely will propose 
projects for funding in the project solicitation process. BSLT requests that MPWMD separately 
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TASKS

Estimate of Time 

Needed

Participation of 

RWMP

Participation of 

Stakeholders

A. IRWMP Updates

1. 2016 Plan Standards - needed IRWMP updates

a. Update RWMG and individual project proponents who have adopted the plan 20 X

b. Description of governance structure and how Native American tribes will participate 20 X

c. Water quality conditions – describe areas of nitrate, arsenic, perchlorate, or hexavalent chromium 

contamination, actions undertaken to address, additional actions needed 20 X

d. Climate change vulnerability assessment – equivalent to vulnerabilities assessment in the DWR Climate Change 

Handbook for Regional Water Planning 24

i. Potential effects of climate change on the region and whether adaptation is necessary for water management 

system 12

ii. How effects of climate change are factored into regional management strategy 4

iii. List of prioritized vulnerabilities & feasibility to address 8

iv. Evaluation of ability of regional management strategy to eliminate or minimize vulnerabilities, especially 

those impacting water infrastructure systems 8

 v. Reducing energy consumption in water use 4

e. Consider strategies adopted by CARB in AB 32 Scoping Plan 1 8

f. Options for carbon sequestration and using renewable energy (for water use) 8

g. Consider all California Water Plan criteria (29) in CWP 2013 update 8

h. Consider effects if sea level rise on water supply and suitable adaptation

i. Cities of PG & Monterey Sea Level Rise studies from LCP updates 8

ii. Salinas/Carmel River Basins Study 4

iii. Others? 4

i. Adapting to changes in amount, intensity, timing, quality and variability of runoff and recharge 8

j. Plan performance – each project complies with applicable rules, laws and permits 4

k. Contain policies and procedures to promote adaptive management to climate change and adjust IRWM plans 

as effects manifest and new tools or information becomes available 4

l. Discuss how the plan relates to other planning documents and programs – especially Storm Water Resource 

Plans  and Groundwater Sustainability Plans 12

m. Consider and incorporate water management issues and climate change adaptation and mitigation strategies 

from local plans into the IRWMP 12

n. Demonstrate information sharing and collaboration with regional land use planning 8 X X

o. Contain a public process that provides outreach and opportunity for Native American Tribes to participate 
20 X

p. Process to involve and facilitate stakeholders regardless of ability to pay, include description of barriers to 

involvement (specifically to Tribes) 20 X

2. 2014 IRWMP Review by DWR – Guidelines evaluated as insufficient

a. Effective decision making 8 X

b. Water supplies and demands for 20 year planning horizon 16 X

c. Specific information on DACs and tribal communities – need to expand outreach/involvement of Native 

American Tribes 8

d. Status of project proponents plan adoption 4 X

e. QA/QC measures for data 4

f. Data sharing 4

3. Review plan goals, objectives and priorities - Confirm or determine if updates needed 24 X X

4. Incorporation of new plans, studies, or new info from projects

a. Carmel River Watershed Assessment & Carmel River Task Force active projects 12

b. Water Supply Projects – PureWater, MPWSP, ASR, etc. (EIR, other studies) 16

c. Storm Water Resource Plan 4

d. Others 12

SUBTOTAL 360

B. Project Solicitation & Update

1. Review 2014 online template & determine if still appropriate tool for new project submittals 20 X

2. If online system to be used, identify steps needed to activate

3. Determine process to call for, review and prioritize project list 40 X

a. 2016 Plan update requirements:

i. evaluate project’s contribution to climate change adoption 16

ii. contribution of project in reducing GHGs compared to alternatives 16

iii. whether any specific benefits to Native American tribal communities 4

4. Implement project solicitation process 40 X X

SUBTOTAL 136

C. Stakeholder/Public Process

1. Meeting #1 - Existing RWMG review of IRWMP and project list update process 16 X

2. Meeting #2 – Stakeholders meeting – overview of IRWM program and invitation to expand RWMG, submit 

projects 16 X X

3. Meeting #3 – Review of IRWMP updates, process to prioritize submitted projects 16 X

4. Meetings #4 & 5– Review of project submittals and prioritization 16 X X

5. Meeting #6 – RWMG approval of IRWM Plan Update, Project list, and SWRP 16 X

SUBTOTAL 80

TOTAL HOURS ($52.34/hour) 576 30,147.84$           

BSLT Administrative Overhaed 11.58% 3,491.12$             

33,638.96$          

Monterey Peninsula, Carmel Bay and South Monterey Bay IRWMP Update

TOTAL COSTS
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Table 3 – Summary of Funds Available to Each Planning Region (less DWR fees) 

 

 
 
U:\mpwmd\IRWM\Central Coast Hydrologic Region\Funding\CCregion-funding-allocation-20160404.docx 

Santa Cruz
Pajaro Valley 

Watershed

Greater 

Monterey

Monterey 

Peninsula

San Luis 

Obispo

Santa 

Barbara
Total CCFA

ALLOCATION OPTION # 1 

Allocation Option #1 - DAC Funds

((1/2 Equal Split Among Regions) + (1/4 %by population) + (1/4 

% by acreage)) 1,109,810$      1,340,107$     1,775,034$       931,966$        1,712,669$     1,730,414$   8,600,000$             

Allocation Option #1 - Impl'n Funds

((1/2 Equal Split Among Regions) + (1/4 %by population) + (1/4 

% by acreage)) 4,050,805$      4,891,390$     6,478,875$       3,401,677$     6,251,243$     6,316,010$   31,390,000$           

Total Allocation Option #1 5,160,615$      6,231,497$     8,253,910$       4,333,643$     7,963,912$     8,046,424$   
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APPENDIX H 
CHANGES TO 2012 IRWM PLAN STANDARDS 

 
IRWM Plan 
Standards IRWM 2016 Plan Standards: Updates to 2012 IRWM Plan Standards 

IRWM 2016 
Guidelines Page 

Number 

Region 
Description 

2012 Guidelines (GL) Requirement (if applicable): Describe and explain 
how the plan will help reduce dependence on the Delta supply regionally. 
Updated code citation for the requirement: Public Resources Code 
§29700-29716. 

37 

2012 GL Requirement: Describe water quality conditions. 

Same requirement with the following additional detail pertaining to AB 
1249: "If the IRWM region has areas of nitrate, arsenic, perchlorate, or 
hexavalent chromium contamination, the Plan must include a description 
of location, extent, and impacts of the contamination; actions undertaken 
to address the contamination, and a description of any additional actions 
needed to address the contamination (Water Code §10541.(e)(14))." 

37 

Additional requirement, not in 2012 GL: Describe likely Climate Change 
impacts on the region as determined from the vulnerability assessment 1. 42 

Plan Objectives 

Additional requirement, not in 2012 GL: Address adapting to changes in 
the amount, intensity, timing, quality and variability of runoff and 
recharge. 

38, 42 

Additional requirement, not in 2012 GL: Consider the effects of sea level 
rise (SLR) on water supply conditions and identify suitable adaptation 
measures. 

38, 42 

Additional requirement, not in 2012 GL: Reducing energy consumption, 
especially the energy embedded in water use, and ultimately reducing 
GHG emissions. 

38, 42 

Additional requirement, not in 2012 GL:  In evaluating different ways to 
meet IRWM plan objectives, where practical, consider the strategies 
adopted by CARB in its AB 32 Scoping Plan. 

38, 42 

Additional requirement, not in 2012 GL: Consider options for carbon 
sequestration and using renewable energy where such options are 
integrally tied to supporting IRWM Plan objectives. 

38, 42 

Resource 
Management 

Strategies 
(RMS) 

2012 GL Requirement: Consider all 29 California Water Plan (CWP) RMS 
criteria listed in Table 3 from the CWP Update 2009. Identify RMS 
incorporated in the IRWM Plan. 

Same requirement with the following updates: CWP Update 2013 referred 
to instead of 2009. Additional RMS's in the 2013 update are Sediment 
Management, Outreach and Engagement, and Water and Culture (for a 
total of 32 requirements). 

38 
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IRWM Plan 
Standards IRWM 2016 Plan Standards: Updates to 2012 IRWM Plan Standards 

IRWM 2016 
Guidelines Page 

Number 
2012 GL Requirement: Consideration of climate change effects on the 
IRWM region must be factored into RMS. 

Same requirement with the following additional detail: 
Identify and implement, using vulnerability assessments and tools such as 
those provided in the Climate Change Handbook, RMS and adaptation 
strategies that address region-specific climate change impacts. 
Demonstrate how the effects of climate change on its region are factored
into its RMS. 
Reducing energy consumption, especially the energy embedded in water
use, and ultimately reducing GHG emissions.
An evaluation of RMS and other adaptation strategies and ability of such
strategies to eliminate or minimize those vulnerabilities, especially those
impacting water infrastructure systems.

38, 42 

Project Review 
Process 

2012 GL Requirement: Project's contribution to climate change 
adaptation. 

Same requirement with the following additional detail: 
Include potential effects of Climate Change on the region and consider if
adaptations to the water management system are necessary.
Consider the contribution of the project to adapting to identified system
vulnerabilities to climate change effects on the region. 
Consider changes in the amount, intensity, timing, quality and variability
of runoff and recharge.
Consider the effects of sea level rise on water supply conditions and
identify suitable adaptation measures. 

37, 43 

2012 GL Requirement: Contribution of project in reducing GHGs 
compared to project alternatives.  

Same requirement with the following additional detail: 
Consider the contribution of the project in reducing GHG emissions as
compared to project alternatives
Consider a project’s ability to help the IRWM region reduce GHG
emissions as new projects are implemented over the 20-year planning
horizon.
Reducing energy consumption, especially the energy embedded in water
use, and ultimately reducing GHG emissions.

39, 42 

Plan 
Performance 

and Monitoring 

Additional requirement, not in 2012 GL: Specific benefits to critical water 
issues for Native American Tribal communities. 52 

Additional requirement, not in 2012 GL: Contain policies and procedures 
that promote adaptive management and, as more effects of Climate 
Change manifest, new tools are developed, and new information becomes 
available, adjust IRWM Plans accordingly. 

39, 43 
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IRWM Plan 
Standards IRWM 2016 Plan Standards: Updates to 2012 IRWM Plan Standards 

IRWM 2016 
Guidelines Page 

Number 

Local Water 
Planning 

2012 GL Requirement: Discuss how the plan relates to these other 
planning documents and programs.  

Same requirement with the following additional detail:  

"It should be noted that Water Code § 10562 (b)(7) (i.e. SB 985) requires 
the development of a stormwater resource plan and compliance with 
these provisions to receive grants for stormwater and dry weather runoff 
capture projects. Upon development of the stormwater resource plan, the 
RWMG shall incorporate it into IRWM Plan. The IRWM Plan should discuss 
the processes that it will use to incorporate such plans. This requirement 
does not apply to DACs with a population of 20,000 or less and that is not 
a co-permittee for a municipal separate stormwater system national 
pollutant discharge elimination system permit issued to a municipality 
with a population greater than 20,000." Minor wording differences - e.g. 
Groundwater Sustainability Plan example in the 2016 Guidelines instead 
of Groundwater Management Plan in the 2012 Guidelines. 

62 

Additional requirement, not in 2012 GL: Consider and incorporate water 
management issues and climate change adaptation and mitigation 
strategies from local plans into the IRWM Plan. 

41, 43 

Local Land Use 
Planning 

Additional requirement, not in 2012 GL: Demonstrate information sharing 
and collaboration with regional land use planning in order to manage 
multiple water demands throughout the state, adapt water management 
systems to climate change, and potentially offset climate change impacts 
to water supply in California. 

30, 43 

Stakeholder 
Involvement 

2012 GL Requirement: Contain a public process that provides outreach 
and opportunity to participate in the IRWM Plan.  

Same requirement with the following additional detail: “Native American 
Tribes – It should be noted that Tribes are sovereign nations, and as such 
coordination with Tribes is on a government-to-government basis.” 

40 

Climate Change 

2012 GL Requirement: Evaluate IRWM region's vulnerabilities to climate 
change and potential adaptation responses based on vulnerabilities 
assessment in the DWR Climate Change Handbook for Regional Water 
Planning 

Same requirement with the following additional detail: "At a minimum, 
the vulnerability evaluation must be equivalent to the vulnerability 
assessment contained in the Climate Change Handbook for Regional 
Water Planning, Section 4 and Appendix B." 

42, 69 - 71 

2012 GL Requirement: Provide a process that considers GHG emissions 
when choosing between project alternatives.  

Same requirement with the following additional detail: "At a minimum, 
that process must determine a project’s ability to help the IRWM region 
reduce GHG emissions as new projects are implemented over a 20-year 
planning horizon and consider energy efficiency and reduction of GHG 
emissions when choosing between project alternatives." 

39, 66 - 68 

2012 GL Requirement: Include a list of prioritized vulnerabilities based on 
the vulnerability assessment and the IRWM’s decision making process. 

Same requirement with the following additional detail: "A list of 
prioritized vulnerabilities which includes a determination regarding the 
feasibility for the RWMG to address the priority vulnerabilities." 

40, 42 – 43, 54 
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IRWM Plan 
Standards IRWM 2016 Plan Standards: Updates to 2012 IRWM Plan Standards 

IRWM 2016 
Guidelines Page 

Number 
Additional requirement, not in 2012 GL: Address adapting to changes in 
the amount, intensity, timing, quality, and variability of runoff and 
recharge. 

38 – 39, 42 - 43 

Additional requirement, not in 2012 GL: Areas of the State that receive 
water imported from the Sacramento-San Joaquin River Delta, the area 
within the Delta, and areas served by coastal aquifers must also consider 
the effects of sea level rise (SLR) on water supply conditions and identify 
suitable adaptation measures. 

42 

1. The vulnerability assessment contained in the Climate Change Handbook for Regional Water Planning, Section 4 and Appendix B 
in 2016 Guidelines. 
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Proposition 1 Grant Programs Update – March 1, 2018 
CA Department of Water Resources 
Financial Assistance Branch 
Division of Integrated Regional Water Management  

DWR’s New Web Site 

We recently completed a digital makeover of our website. We have received many 
complements about the new streamlined look and accessibility of information, but we 
understand it may be frustrating to find information in a new way.  Our team is here 
to help.  Feel free to contact us if you cannot locate the information you seek. 
www.water.ca.gov 

Proposition 1 Sustainable Groundwater Planning Grants 

On February 6, we announced draft funding recommendations to 78 applicants, 
totaling $85.8 million, including $16.2 million for projects that directly benefit 
severely disadvantaged communities (<60% State mean household income), and $69.6 
million to Groundwater Sustainability Agencies (GSAs) for development of 
Groundwater Sustainability Plans (GSPs). The public comment period for the draft 
funding recommendations closed on February 28 and we expect release of the final 
awards in March, with execution of grant agreements this summer. 

We encourage agencies with proposed groundwater projects to work with their local 
IRWM Regional Water Management Group to incorporate projects as appropriate into 
the IRWM Plan so that they might be considered for IRWM implementation funding.   

https://www.water.ca.gov/Work-With-Us/Grants-And-Loans/Sustainable-
Groundwater 

Proposition 1 IRWM Disadvantaged Community Involvement Grants 

We have executed grant agreements or are currently in the process of doing so with 
11 of the 12 hydrologic region-based funding areas identified in Proposition 1.  We 
anticipate receipt of the final grant proposal for the San Joaquin Funding Area in the 
very near future and expect all work in the State to be fully underway by spring 2018.  
It is critical to complete this important work – in particular, the needs assessments – 
in order to identify projects benefiting DACs for IRWM implementation funding. 

To help promote consistency and sharing of information between the 12 Funding Area 
grant recipients, our program and grant managers will be joining the DAC Involvement 
Working Group conference calls, hosted approximately monthly by the Environmental 
Justice Coalition for Water (EJCW).  We participated in the January 2018 call and 
discussed the status of IRWM implementation funding and nexus to DAC involvement 
work. At the next meeting of the Working Group, we look forward to discussing 
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performance metrics, related to a provision of Prop 1 (CA Water Code 79716e): Each 
state agency that receives an appropriation of funding made available by this division 
shall be responsible for establishing metrics of success and reporting the status of 
projects and all uses of the funding on the state’s bond accountability Internet Web 
site, as provided by statute. 

 
What’s Next for Proposition 1 IRWM Implementation Grant Funding 
 
We are gearing up for the launch of the Prop 1 IRWM Implementation Grant Program.  
We have been working with regional stakeholders since May 2017 through the IRWM 
Roundtable of Regions (ROR) to propose and discuss various concepts for a new 
approach.  We anticipate discussing more concepts with the ROR before finalizing the 
approach.  Thanks to everyone who has weighed in so far, and we welcome more 
input before the Proposal Solicitation Package (PSP) is released this summer.  
 
DWR intends to work with potential grant applicants on a Funding Area basis following 
the release of the Final PSP; we anticipate holding workshops in each Funding Area 
prior to submittal of the grant applications by December 2018. Other state funding 
agencies will be invited to participate as appropriate. 
 

Proposition 1 IRWM Implementation Grants1 
Proposal Solicitation Process and Schedule 

Milestone or Activity  Tentative Schedule2 

Coordination with Regional Stakeholders RE: Development of 
Implementation Grant Program Concepts  

May 2017 – April 2018 

DWR Releases Draft Proposal Solicitation Package (PSP) for 45-day Public 
Comment Period  May 2018 

3 Public Meetings (Northern, Central, and Southern Calif locations TBD) May-June 2018 

Draft PSP Public Comment Period Closes June 2018 

DWR Releases Final PSP Summer 2018 

Round 1 Grant Applications Due to DWR (Workshops with Funding Areas 
expected Summer-December 2018) By December 2018 

Round 1 Grant Awards 2019 

Round 2 Grant Solicitation Process Begins 2020 

Notes: 
1 Includes funding for projects benefitting disadvantaged communities. 
2 Schedule subject to change. 

                                                                                                                     
https://www.water.ca.gov/Work-With-Us/Grants-And-Loans/IRWM-Grant-Programs 
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What Regions Should Do to Prepare for the Next Round of Grants 
 

In order for a project to be eligible for IRWM implementation grant funding, it must 
be either listed in the IRWM plan that is compliant with at least 2012 IRWM Plan 
Standards or describes how any non-listed projects have been vetted through the 
RWMG. consistent with the 2016 IRWM Plan Standards as confirmed by DWR’s Plan 
Review Process. The plans must be updated and adopted to comply with 2016 
standards before the final award is made.  It is important to get your IRWM Plan 
updated to the 2016 Plan Standards and submitted to DWR as soon as possible to avoid 
potential delays.  
 
The 2016 IRWM Plan Standards have changed to varying degrees from the 2012 IRWM 
Plan Standards. Refer to Appendix H in the Guidelines for a summary of the changes 
to the 2012 IRWM Plan Standards. 
 
https://www.water.ca.gov/LegacyFiles/irwm/grants/docs/p1Guidelines/2016Prop1IR
WMGuidelines_FINAL_07192016.pdf 
 
New Staff Assignments at DWR 
 
Keith Wallace has moved on to new opportunities with DWR’s Sustainable 
Groundwater Management Program, and two members of our team – Rachel Ballanti 
and Jason Brabec – are the new contacts for this next phase in our IRWM 
implementation program.  We are fortunate to have Rachel, with her experience 
working for the DWR Executive Division and California Water Commission, and Jason, 
who brings his experience as an Engineer with DWR’s Division of Flood Management 
managing complex water resources projects. Both Rachel and Jason have been in our 
Branch, capably managing our Water-Energy, Prop 1E, and Prop 1 Sustainable 
Groundwater Planning grant programs for the last year or more.  We look forward to 
the opportunity to introduce them to you in person in the coming months.  
 
CA Water Plan Update 2018 – How Regional Interests Are Reflected in the New 
Edition of the State’s Water Plan 
 
Be on the lookout for the public review draft of the 2018 update to the California 
Water Plan. Several of the recommendations in the document entitled Stakeholders 
Perspectives: Recommendations for Strengthening and Sustaining IRWM in California 
(2017) are being carried forward in the Water Plan Update.  Also, the Water Plan 
describes early efforts underway to develop a Regional Water Atlas. This web-based 
tool will provide a clearinghouse to convey your regional success stories and lessons 
learned to other practitioners in the State as well as key policy makers.   
 
https://www.water.ca.gov/Programs/California-Water-Plan 
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