
State Water Resources Control Board

11/17/2020

VIA POSTAL MAIL AND ELECTRONIC MAIL

Richard Svindland
President
California American Water
655 W. Broadway, Suite 1410
San Diego, CA 92101
Rich.Svindland@amwater.com

Chris Cook, PE
Director of Operations – Monterey
California American Water
511 Forest Lodge Road, Suite 100
Pacific Grove, CA 93950
Christopher.Cook@amwater.com

RE: Order WR 2016-0016, Ordering Paragraph 3.b.viii – 2020 Joint Annual Report

Dear Mr. Svindland and Mr. Cook:

On June 4, 2020, Mr. Cook submitted a joint annual report on behalf of California 
American Water Company (Cal-Am) as part of Order WR 2016-0016 (2016 Order) 
against Cal-Am for unauthorized diversions from the Carmel River. The report notified
the State Water Resources Control Board (State Water Board, or Board) that Cal-Am 
would not accomplish the 2016 Order’s Milestone 5, which entailed specific progress in 
constructing Cal-Am’s proposed desalinated water supply project by September 30, 
2020. The report also stated that Cal-Am’s missing this specified milestone would be
“beyond Cal-Am’s control.” On October 21, 2020, Mr. Svindland submitted a letter 
updating and expounding upon the subjects of the joint annual report.

As part of a schedule for Cal-Am to terminate all unauthorized diversions, the Board’s 
2016 Order established an interim “Effective Diversion Limit” that would be further 
reduced in the event that Cal-Am missed an annual, project-specific milestone.  The 
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2016 Order also included a provision under which the Board may request a presentation 
by Cal-Am, in consultation with its fellow Applicants1, at a regularly scheduled meeting 
regarding the circumstances of a missed milestone.  After such a presentation, the 
Board could suspend the Effective Diversion Limit reduction if it found that the missed 
milestone was “beyond Applicants’ control.” 

In Mr. Svindland’s letter dated October 21, 2020, Cal-Am clarified that it does not 
request that the State Water Board schedule such a presentation or make such findings 
or actions regarding Milestone 5.  Instead, Mr. Svindland states that Cal-Am is prepared 
to both meet customer water demands and to comply with the reduced Effective 
Diversion Limit in Water Year 2020-2021. 

State Water Board staff and I appreciate Cal-Am’s progress and efforts to develop a 
permanent water supply for its Monterey service area to replace its unauthorized 
supplies from the Carmel River.  However, as acknowledged in your correspondences, 
there are long-evident and significant regulatory, legal, and policy issues regarding the 
Monterey Peninsula’s long-term water solution.  Mr. Svindland’s October 21, 2020 letter 
expresses and reiterates Cal-Am’s viewpoints that Cal-Am’s proposed desalination 
project is the “only permanent and sufficient” water supply solution for its Monterey 
Peninsula service area, that Cal-Am has done everything within its own control to 
advance the project, and that the actions of Monterey Peninsula Water Management 
District would have been the primary or sole reason the State Water Board may not 
have granted relief from Effective Diversion Limit reductions.  To be clear, the State 
Water Board has not made any determinations on these points. 

In the 2016 Order, the State Water Board expressly stated that if either the Pure Water 
Monterey groundwater replenishment project or the proposed desalination project “fails 
to move forward as envisioned, the step-wise reduction of diversions ensures a 
staggered approach to ending reliance on unlawful Carmel River diversions through 
continued conservation, efficiency and smaller supply development.”  Accordingly, 
regardless of control or fault, the 1,000-acre-foot Effective Diversion Limit reduction is 
an appropriate and intended consequence of Cal-Am’s missing Milestone 5.  The 2016 
Order’s diversion limitations, conditions, and other requirements remain in effect.  We 
are encouraged by your confirmation that Cal-Am is willing and able to remain in 
compliance with the 2016 Order. 

If relying only on its existing lawful water supplies, Cal-Am may face challenges in 
serving existing demands over varying water years and will be unable to accommodate  
 
 

 
1 The “Applicants” referenced throughout the 2016 Order are Cal-Am, Monterey Peninsula Water 
Management District, Monterey Regional Water Authority, City of Pacific Grove, and Pebble Beach 
Company.  It is State Water Board staff’s understanding that Monterey Regional Water Authority, a joint 
powers authority of the Cities of Carmel-by-the-Sea, Del Rey Oaks, Monterey, Pacific Grove, Sand City 
and Seaside, has either dissolved or is in the process of dissolving. 
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Monterey Peninsula jurisdictions’ intended and planned future development and growth.  
Affordable housing and economic development within the Monterey Peninsula area are  
 
important both to the local communities and to the State of California.  However, these 
shared goals cannot be achieved at the continued expenses of violations of state water 
law and degradation of the state’s natural resources held in public trust for all current 
and future Californians.   
 
Cal-Am has indicated it will continue to pursue development and construction of its 
proposed desalination project despite regulatory hurdles, legal challenges, and other 
uncertainties.  Regardless of whether additional progress occurs, it is highly unlikely that 
any project will meet future milestones or be constructed and operational by the end of 
next year.  But the 2016 Order only requires Cal-Am to remain in compliance with the 
Effective Diversion Limit and to terminate unauthorized diversions by the final 
compliance deadline of December 31, 2021.  Accordingly, I strongly encourage Cal-Am 
to continue to engage collaboratively with other Applicants and interested parties to 
resolve disputes, to secure other near-term solutions for ending Cal-Am’s unauthorized 
Carmel River diversions by December 31, 2021, and to develop longer-term water 
supply solutions for meeting the Monterey Peninsula’s and the broader region’s 
economic, social, and environmental needs in the decades to come.   
 
 
Sincerely, 

 

Eileen Sobeck, Executive Director 
State Water Resources Control Board  
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CC: [via electronic mail] 
 
Ian Crooks, Vice President, California American Water 
Ian.Crooks@amwater.com 
 
Dave Stoldt, General Manager, Monterey Peninsula Water Management District 
dstoldt@mpwmd.net 
 
Mayor Bill Peake, City of Pacific Grove 
bpeake@cityofpacificgrove.org 
 
Mayor Clyde Roberson, City of Monterey 
roberson@monterey.org 
 
Mayor Ian Oglesby, City of Seaside 
ioglesby@ci.seaside.ca.us 
 
Mayor Mary Ann Carbone, City of Sand City 
maryann@sandcityca.org 
 
Mayor Alison Kerr, Del Rey Oaks 
akerr@delreyoaks.org 
 
Mayor Dave Potter, City of Carmel-by-the Sea 
dpotter@ci.carmel.ca.us 
 
David Stivers, President, Pebble Beach Company 
stiversd@pebblebeach.com 
 
Bob McKenzie, Consultant to Coalition of Peninsula Businesses 
jrbobmck@gmail.com 
 
Jeff Davi, Co-chair, Coalition of Peninsula Businesses 
Jeff.Davi@mphtre.com 
 
John Tilley, Co-chair, Coalition of Peninsula Businesses 
theamswim@yahoo.com 
 
Steve Park, President, Carmel River Steelhead Association 
stevepark@razzolink.com 
 
 

 

 
  


