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Final Minutes (Revised) 

Water Supply Planning Committee of the 

Monterey Peninsula Water Management District 

Monday, April 4, 2022 

Pursuant to AB 361, this meeting was conducted using teleconferencing means. 

   
Call to Order: Chair Edwards called the meeting to order at 3:00 p.m.  

 

Committee members present: Alvin Edwards, Chair 

 Karen Paull 

 George Riley 

  

Committee members absent: None 

   

Staff members present: David J. Stoldt, General Manager 

 Jonathan Lear, Water Resources Division Manager 

 Maureen Hamilton, Senior Water Resources Engineer 

 Joel G. Pablo, Board Clerk  

   

District Counsel present: Dave Laredo with De Lay & Laredo  

   

Comments from the Public:             None 

 

Action Items 

 

1. Consider Adoption of September 7, 2021 and November 1, 2021 Committee Meeting Minutes  

  

Opened Public Comment; no comments were made.  

 

A motion was made by Riley with a second by Edwards to approve September 7, 2021 and 

November 1, 2021 Committee Meeting Minutes. The motion passed on a roll-call vote of 3-Ayes 

(Edwards, Paull and Riley), 0-Noes and 0-Absent.  

 

2. Adopt 2022 Committee Meeting Schedule 

  

Opened Public Comment; no comments were made.  

 

A motion was made by Riley with a second by Edwards to approve the 2022 Committee Meeting 

Schedule. The motion passed on a roll-call vote of 3-Ayes (Edwards, Paull and Riley), 0-Noes and 

0-Absent.  

 

 

 

 

 

Discussion Items 

http://www.mpwmd.net/
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3. Update of Pure Water Monterey Base Project Progress - Performance to Date, Tracer Test, 

Deep Wells 3 & 4 

 

Update on Pure Water Monterey Base Project Progress – Performance to Date 

 

David J. Stoldt, General Manager provided a verbal status report on Pure Water Monterey Base 

Project Progress- Performance to Date/Scheduling, Tracer Test and Deep Injection Well (DIW) 3 

and DIW-4. Exhibit 3-A was covered in detail and reported 341.9173 Acre Feet (AF) were delivered 

in March 2022 representing the highest injection total during FY2021-22 and attributed to DIW-3 

and DIW-4 coming online bringing total deliveries to 2,584.2 AF. Stoldt reported that since 

inception of the Pure Water Monterey the project has delivered a total of approximately 6,259 AF.  

 

Pure Water Monterey Deliveries Since Inception  

FY 2021 – 22 2,584.2 AF 

FY 2020 – 22 2,474.0352 AF 

Operating Reserve 1,200 AF 

Total Since Inception ≈ 6,259 AF 

 

Stoldt noted in order to meet the 3,500 AF performance guarantees; Pure Water Monterey will need 

to deliver 305 AF a month for the next three months and any exceeds will be deposited into the 

operating reserve. 

 

Stoldt directed attention and provided an overview Exhibit 3-B: The PWM and Expanded PWM 

Executive Schedule (as of March 17, 2022). The following points were made:  

 

1. Injection Wells Phase 3: DIW-3 and DIW-4 is ready for testing and startup and projected 

to become operational by June 2022.  

 

2. Advance Water Purification Facility (AWPF): Stoldt informed that the schedule is 

dependent on the California Public Utilities Commission (CPUC) decision on the Amended 

and Restated Water Purchasing Agreement and expects a decision to be made by the 

Commission by August or September 2022. He noted between CPUC approval and 

completion there is approximately 20 months through Punchlist and Completion.    

 

3. Injection Wells Phase 4: DIW-5 and DIW-6 are needed for Pure Water Monterey – 

Expansion and are slated to come online in December 2023 and/or January 2024. 

 

In response to Director Edwards, Stoldt briefly explained the two phase CPUC process to include 

Phase 1: Approval of the Water Purchasing Agreement and Phase 2: Long Term Water Supply and 

Demand Needs.  

 

In response to Director Riley, Stoldt briefly covered the schedule and projected decision making by 

the CPUC on Phase 1 of the process. He responded on further questioning from Director Riley, 

stating that Monterey One Water has applied for funding for the Pure Water Monterey Expansion 

through the State’s Resolving Fund and through the Water Infrastructure Finance and Innovation 

Act through the Environmental Protection Agency.  

 

Tracer Tests 

 

Stoldt provided the Committee with an update and presented via slide-deck on Tracer Tests. A copy 

of the presentation can be found on the District website and a copy can be provided at the District 

office. Stoldt provided an overview of the:  
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1.  Location of Injection and Extraction Wells 

2.  Near Term Reoperation of ASR-1 

3.  Various Objectives of Extrinsic Tracer Test 

4.  Tracer Break-Through Curve 

5.  Operational Steps to use ASR-1 for WY 2022 

6. Example Injection Redistribution Scenario and concluding remarks  

 

Opened Public Comment; no comments were made.  

 

4. Discuss ASR Parallel Pipeline and ASR Well #1 Extraction Capacity 

 

David J. Stoldt, General Manager provided introductory remarks.  

 

Jonathan Lear, Water Resources Manager noted the pipeline is installed on General Jim Moore and 

connection with the system is underway. He mentioned that once the pipeline is completed and tied-

in with the system, the District will conduct testing for future use.  

 

David J. Stoldt, General Manager discussed Aquifer and Storage Recovery (ASR) Well No. 1 

Extraction Capacity and answered committee questions. Hamilton confirmed with Stoldt that ASR 

sites should have the ability to inject, extract and vice-versa. Stoldt explained that the District 

intends to inject should it rain in April / May 2022 and has not been able to recently due to no 

precipitation. Stoldt noted should and if ASR No. 1 were to be used as a production well, water 

would need to remain in the ground for a minimum of 2 months or longer. Stoldt acknowledged 

water supply on the Peninsula will be critical pending the approval of and signing of the Amended 

and Restated by all parties for the Pure Water Monterey- Expansion project. In the interim and in the 

next ensuing 30 months, Stoldt named Pure Water Monterey (ran at or over capacity), Aquifer 

Storage and Recovery and two new wells slated to come online as immediate or future water sources 

for the supply and demand.  Stoldt presented issues with making ASR #1 as a production well and 

its impact on the District to include: (a) Backing off of injections and may result in defaulting on the 

District’s performance guarantees of 3,500 AF; (b) Risk-permitting processing; (c) may be viewed 

as a direct potable reuse with no regulations; and (d) ability to inject.  

 

Opened Public Comment. No comments were made.  

 

5. Discussion of Pure Water Monterey Expansion – Water Purchase Agreement, Extraction 

Wells 1 & 2 Issues 

 

David J. Stoldt, General Manager directed attention to and made the following points:  

 

1. Exhibit 5-A: CPUC Schedule for Phase 1 Proceeding in A.21-11-024 for the Water 

Purchase Agreement 

a. A proposed decision on the case would occur 90 days following submission of reply 

briefs. 

 

2. Exhibit 5-B: Letter from Marina Coast Water District and Cal-Am’s Response and 

presented via slide-deck to include proposed extraction well’s location and answered 

committee questions. A copy of the presentation can be found on the District website and a 

copy can be provided at the District office. 

 

Opened Public Comment. No comments were made.  

6. Near-Term Supply Constraints 
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David J. Stoldt, General Manager provided an overview of the Compliance with the Cease-and-

Desist Order and Seaside Basin Adjudication: Water Supply Availability table as found in the Staff 

Report and answered committee questions.  

Opened Public Comment. No comments were made.  

 

7. Path Forward to Lifting the Cease-and-Desist Order and Meter Moratorium 

David J. Stoldt, General Manager provided an overview of his staff note, provided the committee an 

overview of data as found in the Staff Report on the mechanics for lifting the Cease-and-Desist 

Order and answered committee questions.  

 

Opened Public Comment. No comments were made.  

 

8. Further Updates on Seaside Fort Ord Wells 

Jonathan Lear, Water Resources Manager provided an update on the Fort Ord Shallow 09. Lear 

mentioned Fort Ord Shallow 09 has been completely sealed. Lear informed the committee that final 

paperwork has been filed with the County of Monterey and the project is officially and safely 

destroyed. Stoldt stated a replacement well will be led by a staff member at Marina Coast Water 

District.  

Opened Public Comment. No comments were made.   

 

Suggest Items to be Placed on Future Agendas 

 

None 

 

Adjournment  

There being no further business, Chair Edwards adjourned the meeting at 4:48 p.m.  

 

 

/ s/ Joel G. Pablo 

_________________________________________________ 

Joel G. Pablo, Board Clerk to the MPWMD WSP Committee 

 

Approved by the MPWMD Water Supply Planning Committee on August 1, 2022 

Received by the MPWMD Board of Director’s on August 15, 2022 
 

 


