

## EXHIBIT 4-A

**Monterey Peninsula Water Management District  
Status on District Open Contracts (over \$25K)  
For The Period August 2020**

Contract	Description	Date Authorized	Contract Amount	Prior Period	Current Period	Total	Expected Completion	Current Period Activity	P.O. Number
				Expended To Date		Spending			
1	Martin B. Feeney, PG, CHG	Construction Management of PWM final well comissioning	8/17/2020	\$ 53,820.00	\$ -		\$ -		PO02403
2	De Lay & Laredo	Measure J/Rule 19.8 3rd Party Operations Phase II	12/16/2019	\$ 87,000.00	\$ -		\$ -		PO02398
3	Salinas Valley Ford	Ford F150 4x4 Truck	2/19/2020	\$ 33,000.00	\$ 30,070.91		\$ 30,070.91	Purchase of new Ford F-150 truck	PO02386
4	Weston Solutions, Inc.	UXO Support Services	6/15/2020	\$ 26,378.70	\$ -		\$ -		PO02371
5	Denise Duffy & Assoc. Inc.	CEQA addendum for ASR Parallel Pipeline	4/20/2020	\$ 28,567.00	\$ 8,526.00		\$ 8,526.00		PO02363
6	Lynx Technologies, Inc	Geographic Information Systems contractual services	6/15/2020	\$ 35,000.00	\$ -	\$ 900.00	\$ 900.00	Current period billing for GIS services	PO02357
7	Regional Government Services	Human Resouces contractual services	6/15/2020	\$ 70,000.00	\$ 5,945.00	\$ 6,166.30	\$ 12,111.30	Current period billing for HR services	PO02356
8	DeVeera Inc.	BDR Datto Services Contract FY 2020/2021	9/16/2019	\$ 26,352.00	\$ 2,196.00	\$ 2,196.00	\$ 4,392.00	Current period billing for IT backup services	PO02349
9	DeVeera Inc.	IT Managed Services Contract for FY 2020/2021	6/15/2020	\$ 57,012.00	\$ 4,751.00	\$ 4,751.00	\$ 9,502.00	Current period billing for IT managed services	PO02348
10	The Ferguson Group LLC	2020-21 - Legislative and Administrative Services	6/15/2020	\$ 99,500.00	\$ 8,000.00	\$ 8,141.18	\$ 16,141.18	Current period retainer billing	PO02339
11	JEA & Associates	Contract for Legislative and Administrative Services - FY 20-21	6/15/2020	\$ 35,000.00	\$ 2,500.00	\$ 2,500.00	\$ 5,000.00	Current period retainer billing	PO02338
12	MBAS	ASR Water Quality	6/15/2020	\$ 40,000.00	\$ -	\$ 9,472.50	\$ 9,472.50	Current period billing related to ASR water quality testing	PO02330
13	Pueblo Water Resources, Inc.	ASR Operations Support	6/15/2020	\$ 75,000.00	\$ -	\$ 1,995.00	\$ 1,995.00	Current period billing related to ASR operations support	PO02320
14	De Lay & Laredo	Measure J/Rule 19.8 Appraisal/MAI Services	6/15/2020	\$ 120,000.00	\$ 30,000.00	\$ 33,066.00	\$ 63,066.00	Current period billing for appraisal/MAI related to phase 2 Measure J	PO02316
15	De Lay & Laredo	Measure J/Rule 19.8 Appraisal/Rate Study Phase II	12/16/2019	\$ 200,000.00	\$ 144,675.00	\$ 14,480.00	\$ 159,155.00	Current period billing for appraisal/rate related to phase 2 Measure J	PO02282
16	De Lay & Laredo	Measure J/Rule 19.8 Operations Plan - Phase II	12/16/2019	\$ 145,000.00	\$ 14,182.50	\$ 33,790.00	\$ 47,972.50	Current period billing for operations plan related to phase 2 Measure J	PO02281
17	De Lay & Laredo	Measure J/Rule 19.8 CEQA Services Consultant	12/16/2019	\$ 129,928.00	\$ 104,297.09	\$ 25,592.40	\$ 129,889.49	Current period billing for CEQA work related to phase 2 Measure J	PO02273
18	Rutan & Tucker, LLP	Rule 19.8 Eminent Domain Legal Services Phase II	12/16/2019	\$ 200,000.00	\$ 90,711.00	\$ 26,241.99	\$ 116,952.99	Current period billing for eminent domain work related to phase 2 Measure J	PO02236
19	Norton Rose Fulbright	Cal-Am Desal Structuring & Financing Order	4/20/2015	\$ 307,103.13	\$ 38,557.29		\$ 38,557.29		PO02197
20	Pueblo Water Resources, Inc.	ASR SMWTF Engineering Services During Construction	10/21/2019	\$ 148,100.00	\$ 117,304.46	\$ 8,196.40	\$ 125,500.86	Current period billing related to ASR engineering services	PO02163
21	Specialty Construction, Inc.	ASR SMWTF Construction	10/21/2019	\$ 4,649,400.00	\$ 2,887,216.45	\$ 606,260.30	\$ 3,493,476.75	Current period billing related to ASR construction management services	PO02162
22	Psomas	ASR Construction Management Services	8/19/2019	\$ 190,280.00	\$ 132,470.64	\$ 21,728.10	\$ 154,198.74	Current period billing related to ASR construction management services	PO02160
23	U.S. Bank Equipment Finance	Copier machine leasing - 60 months	7/15/2019	\$ 52,300.00	\$ 10,499.51	\$ 871.82	\$ 11,371.33	6/30/2024 Current period billing for photocopy machine lease	PO02108
24	Monterey One Water	Supplemental EIR Costs for PWM Expansion Project	3/18/2019	\$ 750,000.00	\$ -		\$ -		PO02095
25	Monterey One Water	Pre-Construction Costs for PWM Expansion Project	11/13/2017	\$ 360,000.00	\$ 312,617.94		\$ 312,617.94		PO02094
26	DUDEK	Consulting Services for Prop 1 grant proposal	4/15/2019	\$ 95,600.00	\$ 94,315.05		\$ 94,315.05		PO01986

## EXHIBIT 4-A

**Monterey Peninsula Water Management District  
Status on District Open Contracts (over \$25K)  
For The Period August 2020**

Contract	Description	Date Authorized	Contract Amount	Prior Period	Current Period	Total	Expected	Current Period	P.O.	
				Expended To Date						Spending
27	Denise Duffy & Associates	Consulting Services IRWM plan update	12/17/2018	\$ 55,000.00	\$ 53,322.32		\$ 53,322.32			PO01985
28	Colantuono, Highsmith, & Whatley, PC	Legal Services for MCWD vs PUC Matter for FY 2018-2019	7/1/2018	\$ 60,000.00	\$ 54,628.80		\$ 54,628.80	6/30/2020		PO01874
29	Ecology Action of Santa Cruz	IRWM HEART Grant	4/16/2018	\$ 152,600.00	\$ 86,362.33		\$ 86,362.33			PO01824
30	Pueblo Water Resources, Inc.	ASR Backflush Basin Expansion, CM services	7/16/2018	\$ 96,034.00	\$ 68,919.39		\$ 68,919.39			PO01778
31	Rural Community Assistance Corporation	IRWM DAC Needs Assessment	4/16/2018	\$ 100,000.00	\$ 69,095.92		\$ 69,095.92			PO01777
32	Mercer-Fraser Company	Sleepy Hollow Intake upgrade project	7/16/2018	\$ 1,802,835.00	\$ 1,786,834.91		\$ 1,786,834.91			PO01726
33	Fort Ord Reuse Authority	ASR Backflush basin expansion project UXO support	7/16/2018	\$ 55,215.00	\$ 8,241.72		\$ 8,241.72			PO01686
34	Pueblo Water Resources, Inc.	ASR operations support	1/24/2018	\$ 70,000.00	\$ 68,652.56		\$ 68,652.56			PO01645
35	Pueblo Water Resources, Inc.	Seaside Groundwater Basin Geochemical Study	1/24/2018	\$ 68,679.00	\$ 36,795.25		\$ 36,795.25			PO01628
36	Big Sur Land Trust	Update of the IRWMP Plan	4/16/2018	\$ 34,000.00	\$ 12,305.67		\$ 12,305.67			PO01620
37	Pueblo Water Resources, Inc.	SSAP Water Quality Study	8/21/2017	\$ 94,437.70	\$ 44,318.11		\$ 44,318.11			PO01510
38	Normandeau Associates, Inc.	Assistance with IFIM Study	11/13/2017	\$ 35,000.00	\$ 24,050.00	\$ 130.00	\$ 24,180.00		Current period billing related to IFIM study	PO01509
39	Accela Inc.	Acquisition of Water Demand Database System	11/13/2017	\$ 676,377.00	\$ 669,227.81		\$ 669,227.81	6/30/2020		PO01471
40	Balance Hydrologics, Inc	Design Work for San Carlos Restoration Project	6/19/2017	\$ 51,360.00	\$ 50,894.32		\$ 50,894.32			PO01321
41	AECOM Technical Services, Inc.	Los Padres Dam Alternatives Study	1/25/2017	\$ 700,700.00	\$ 505,766.50		\$ 505,766.50			PO01268
42	Denise Duffy & Assoc. Inc.	MMRP Services for Monterey Pipeline	1/25/2017	\$ 80,000.00	\$ 73,144.06		\$ 73,144.06			PO01202
43	Goodin, MacBride, Squeri, Day, Lamprey	User Fee PUC Proceedings Legal Fee	7/1/2016	\$ 50,000.00	\$ 33,411.85		\$ 33,411.85	6/30/2020		PO01100
44	Whitson Engineers	Carmel River Thawleg Survey	9/19/2018	\$ 52,727.43	\$ 49,715.00		\$ 49,715.00			PO01076
45	HDR Engineering, Inc.	Los Padres Dam Fish Passage Study	4/18/2016	\$ 310,000.00	\$ 309,751.71		\$ 309,751.71			PO01072
46	Michael Hutnak	GS Flow Modeling for Water Resouces Planning	8/19/2013	\$ 71,800.00	\$ 65,880.00		\$ 65,880.00			PO00123
47	Justin Huntington	GS Flow Modeling for Water Resouces Planning	8/19/2013	\$ 59,480.00	\$ 53,918.98		\$ 53,918.98			PO00122