

MPWMD STRATEGY/TIMELINE FOR WATER SUPPLY PROJECT LEGISLATION

Submitted by staff
at 7/10/13
committee
meeting.
Item 4

- **August** – Draft a comprehensible one-page legislative fact sheet outlining the current problem, background and legislative solution.
- **September – beginning of December** – Meet with community interests and begin discussions and negotiations on the proposed legislation. During this time, I would advise that a district representative from Assemblymember Stone's office attend a few of these meetings, or, at the very least, receive regular updates. Furthermore, MPWMD should reach out to legislative delegation and provide background and intent of the legislation.
- **December** – Ideally, a compromise is reached and MPWMD is ready to move forward with legislation. Revise fact sheet and language and meet with Assemblymember Stone for final confirmation of him authoring the bill.
- **January** – Final language should be complete and submitted to Legislative Counsel.
- **February** – JEA & Associates should begin having conversations with Assembly Water, Parks & Wildlife Committee when bill is referred to committee for hearing.
- **May** – MPWMD and JEA & Associates should begin conversations with the Administration, more specifically, the State Water Resources Board and Resources Agency.